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1 Executive Summary 
The mission of the Central Valley Salinity Policy Group is to work closely, in a collaborative 
manner to create a comprehensive Central Valley Salinity Management Plan.  This mission is 
presented at all meetings and forms the basis for the efforts of the group.  This report and its 
plans and strategies are intended to further the initial efforts of the group in fulfilling its 
mission. 
 

1.1 The Purpose of the Document 
The purpose of this report is to document the strategies discussed and proposed to provide an 
overall roadmap developing efforts that lead to solving salinity issues in the Central Valley 
Region.  While these efforts are just beginning and will take a long time to come to fruition 
many of them need to be started now to be successful.  The document collects materials and 
information prepared with the committees and group participants as they worked during most 
of 2007 and early 2008. The report attempts to capture this progress and provide summary 
information that would be useful to current and future participants, the Regional Board and 
Salinity Policy Group members.  Within this document no specific regulatory or policy decisions 
related to salinity have been made by the Salinity Policy Group or Waterboards. 
 
Changes to the outline of this document were made to include efforts that were undertaken to 
assist the groups in planning and working on issues important to the group over the contract 
term.  Additionally, some technical information and integration of existing technical studies is 
omitted from this report as several of these studies are ongoing and will not be completed in 
time to report their findings in this report.   
 

1.2 Existing Condition 
The Salinity Policy Group was started in November 2006 and with its first meeting on November 
20, 2006.  Prior to this time no outside organized efforts under the Salinity Policy Group had 
been undertaken by the Regional Board.  Many prior and existing programs include elements of 
salt management.  Various efforts as parts of 
permits and the existing basin plan contained 
narrative or numeric limits for salinity.  Certain 
regulated community members and agricultural 
operations were dealing with salinity related to 
discharges or management of saline 
groundwater.  In some areas of the Tulare Basin 
significant control efforts were in operation 
related to oil production and agricultural 
operations.  The understanding by many of 
salinity was limited. But for those that had 
experienced salinity issue they likened it to a 
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train, you hear the rumble before you see the light.  By the time you see the light it is too late.  
To increase understanding and consistent implementation Regional Board management has 
prepared guidance for staff to use in addressing salinity in waste discharge requirements.  This 
guidance reveals an important baseline approach as strategies are developed. 

1.2.1 Ongoing Studies and Reports 
The initial Salinity Overview Study(1) produced by the Regional Board provided an excellent 
background for beginning the Salinity Policy Group and its future studies.  Additionally, 
meetings and committees were convened early in 2007 with efforts underway to prepare 
several additional studies shown below: 
 

• Salinity Overview Study(1) – Regional and State Board 
• Economics and Social Cost Study(2) – UC Davis 
• Salinity PBS Documentary – Water Education Foundation 
• Salinity Data Gap Study – CSU Fresno 
• Salinity Strategy Planning Report (this report) – UC Davis 
• Outreach Workshops and Materials – CSU Fresno 

1.2.2 Existing Committees 
Three committees in addition to the Executive Committee were formed and chairs were 
identified.  The committees are shown below: 

• Executive Committee (formerly the steering committee) 
• Technical Committee  
• Social and Economic Impact Committee 
• Public Education and Outreach Committee 

 
Each committee reviews the studies and other appropriate materials or information in their 
committee.  Additionally the committees each engaged in road‐mapping that laid out the ideas 
about issues, studies, information and actions they wished to pursue.  These roadmaps are 
described below and show in the appendices of this report. 
 

1.3 Basin Planning Program  
The Regional Board wants to work with the 
stakeholders and regulated communities in this 
manner to facilitate basin planning to address 
salinity.  Overarching intent of the basin planning 
process is to address salinity in a comprehensive and 
integrated manner using regulatory and non‐
regulatory methods to reach long term salt balance in 
region. 
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The current approach of the RWQCB is using is a collaborative stakeholder approach that are 
dependent upon a functioning stakeholder program that will provide funding and oversight of 
the work.   This approach is referred to as “Plan A”.  This provides an opportunity for the 
regulated community to develop the information and the analysis to understand the sources 
and basins, develop the objectives, and determine implementation actions and schedules.  The 
next section provides key strategies for the development of this effort. 

1.4 Key Strategies  
Several key strategies were identified during the last year of research and planning for this 
report and in coordination with the committees.  Many strategies were presented and 
discussed by committee members at different detail levels depending on the committee and 
interest.  Strategies are crafted in many ways, they can be dictated or developed or emerge 
from understanding and history to address needs(4). Because a primary focus of this effort is the 
use of a stakeholder public process, this report focuses on broad strategies and does not 
attempt to provide tactical planning steps in all areas to implement the strategies.  For other 
strategies some tactical steps and plans are provided to ease implementation.  Although 
Regional Board staff have a role in the beginnings of these strategies, tactical implementation 
of many strategies is will primarily be done by the stakeholders meeting. Primary to each 
strategy was the overall goal of helping the stakeholder community to: 
 

• Better understand salinity and its regional issues including research and study 
• Prepare to assist in the development of collaborative standards, if change is needed 
• Begin to participate fully in the development and implementation of the resulting 

regulations 
• Evaluate, select and implement management options including seeding the formation of 

stakeholder groups 
 
The strategies overlap in these goals and are not mutually exclusive but complementary. 
Additionally, they are likely to be implemented in phases and to greater or lesser levels over 
time as needed.  Because of the stakeholder driven process, engagement, commitment, 
funding and continued effort all indicate progress.  
 

1.4.1 Communication Needs  
Communication is a critical strategy for any problem that involves large groups, but especially 
the issue of salinity in the Central Valley.  Effective communication about the challenges of 
salinity, the opportunities for addressing the challenges and the need to implement solutions 
must be communicated at all levels.  A high level communication plan shown in the appendices 
was prepared to help guide communication.  Additionally, a continually updated list of critical 
meetings and presentations was prepared to assist staff and stakeholders in communicating to 
these groups. 
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Under a separate contract, Stakeholder Workshops were conducted in April 2008.  Also under 
this contract a brochure was prepared to help communicate the issues more consistently to 
opinion leaders and decision makers.  Also a PBS video documentary is being completed this 
year to provide outreach to the general public. 
 

1.4.2 Group Formation and Organization Strategies 
Several strategies are important to helping stakeholders form 
one or more groups to represent interests from business, 
agricultural, and water related agencies in salinity control, 
regulatory compliance and other issues. 
 
While no groups have yet formed specifically to undertake all 
efforts needed, several have begun to discuss and consider one 
or more areas where they can become engaged and helpful to 
the process.  
 

1.4.3 Standard Basin Planning Versus Alternative 
Strategy 

Ultimately, the salinity management plan will be implemented through the RWQCB Basin Plan.  
This will lead to basin plan amendment to revise its two basin plans and the State Board 
approach to the Bay Delta Plan. The basis of the Salinity Policy Group is the understanding that 
the standard regulatory approach and basin planning process may not be optimal for 
establishing a regulatory approach and salinity management plan to controlling salinity.  This 
alternative strategy was developed to assist the stakeholders in understanding the needed 
actions and outcomes and encouraging their participation.  To explain the alternative process 
two scenarios were developed, described as Plan A and Plan B.  Section 6.4 provides additional 
details on the basin planning alternative and standard strategies. 
 
Plan A assumes the formation of a viable stakeholder group where the RWQCB is a involved to 
assist in the planning, development and implementation of the regulatory plan and any 
alternatives.  Plan B assumes the traditional basin planning process where the RWQCB leads 
and controls the efforts.  More information on this strategy is in Sections 6.4.  Under Plan A, 
Stakeholders define and support the development of the data and analysis that are needed to 
support the Basin planning regulatory process.  Implementation will be scheduled and 
coordinated with the plans from the participants.  The following graph shows a time line of 
efforts beginning in 2008. 
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The graphic above shows the timeline for the significant tasks: 

• Identification of beneficial uses and basin needs 
• Determine objectives that are protective of the uses 
• Develop implementation plan with actions and schedules for regulatory and non‐

regulatory solutions to meeting objectives 
• Complete basin planning steps to implement and document the changes 

 
Plan B efforts are shown in summary in the timeline above.   The basin plan studies and 
amendment process are shown and opportunities for participation are shown.  The ability to 
fully participate will always be open in Plan B, but would limit it during staff development 
efforts for completion of studies and efforts.  This graphic represents staff’s estimate of the first 
two phases of basin planning that might be able to be accomplished if work on them began in 
early 2008. 
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Additionally because there will likely be several rounds or levels of regulatory change and 
implementation there may also be several opportunities for stakeholders to join the basin 
planning efforts described in Plan A.    Shown graphically these opportunities or off‐ramps can 
lead to additional collaborative efforts and implementation of regulatory requirements which 
all lead to long term solutions.  

 

1.4.4 Longterm Salt Balance Plans Help Growth Build Solutions 
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Approaching salt from a salt balance approach is valuable because it can be calculated on a 
basis of years or tens of years.  The Economics 
and Social Cost Study(2) estimates that the total 
salt load from all sources to the Central Valley is 
15.5 million tons per year and will rise by about 
1 million tons by 2030.  Long‐term solutions 
such as brine lines or industries built around salt 
management, accumulation and product 
conversion will take a long time to develop.  
Setting a long‐term goal of balancing salt 
coming in and leaving the region (salt balance 
or sustainability) is an important beginning 
because it provides time for study of 
alternatives that can reduce the long‐term costs 
of management.  Early action to begin feasibility 
and design of long term solutions will also 
reduce long‐term cost.  The map to the right 



shows the most rapidly growing counties in California are all in inland areas.  The growth in 
urban and near‐urban rural areas in the Central Valley is substantial.   
 
Summarizing projections for the year 2030 from the Economics and Social Cost Study(2) reveals 
that there are likely to be more than 3 million more residents in the Central Valley, a 37% 
increase.  Additionally, the study shows over 1.1 million new jobs in business and industry by 
2030 a workforce of over 5 million people.  Real disposable income is projected to grow to 
$193.5 billion or 71.4% and output grows by more than $357 billion to $775 billion more than 
doubling by 2030. 
 
One view is that such growth and development can be assisted with an appropriate Salt 
Management Plan.  With the plan in place, this level of growth will help to build the 
infrastructure needed to manage salt rather than becoming impeded by the lack of salinity 
infrastructure. 

1.4.5 Local Alternatives and Distributed Management and Storage 
One strategy of importance was the understanding by the participants that alternatives were 
needed for local management and storage of salt to increase the potential for efficiencies of 
removal and or disposal.  The goal of long term sustainable salt management would require 
some near term salinity control options that can be effectively carried out.  In many areas these 
are underway already.  The concentration of salts from agriculture, brine injection and other 
methods have generally resulted in economies of scale and potentially lower cost aggregation 
and storage of salt.  Provided these alternatives are managed correctly they may be able to 
help the region manage salts until other alternatives become available. 
 

1.4.6 Integrate Salinity Solutions with Statewide Efforts 
Some believe that salinity is not the most critical problem facing the State now, but if not 
managed, it will continue to grow to be a statewide problem.  Currently it is an acute or chronic 
problem for specific discharges and regulated community members depending on their 
location, source water and discharge location.  In other areas, these same factors are not 
critical and salt increases are mostly untouched by regulation.  This situation is likely to change 
as the RWQCB increases its salinity related regulatory actions and as water needs increase and 
the transfer and reuse of water increases in all areas. 
 
Salinity issues should be strongly considered in all 
decisions related to improvement of the Delta.  
Many different efforts are underway in the Delta, 
but each should integrate salinity concerns, as 
appropriate.  Additionally, the California Water Plan, 
bulletin 160‐09 is in preparation and should include 
the impacts and constraints related to salinity in the 
planning scenarios.  This should be done at the 
statewide and region level of planning.  
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Funding opportunities and public acceptance are increased by demonstrating how 
management of salts in the Central Valley is of statewide interest and linked to the current and 
future critical issues of California.  Funding requests should be included in all statewide funding 
efforts or bonds.  Even if in limited levels, consistent funding can make headway in moving 
toward solutions. 

1.5 Efforts and Plan 
Many efforts have been undertaken as part of the Salinity Policy Group. As of March 2008, the 
Committees have held over 25 meetings since its initiation.  These meetings have mainly been 
informational and provided oversight to the ongoing studies and efforts.  While these efforts 
are productive, several areas were addressed to make the meetings more effective and provide 
for additional participation. 

• External Chairs of the committees allowing more direct stakeholder feedback for the 
specialized committees 

• Executive Committee adjusted to focus on policy issues and to provide oversight of the 
specialized committee and assist them in accomplishing their efforts 

• Roadmap efforts each committee believes are needed to make progress on salinity and 
develop the roadmaps into work packages 

• Plan meetings further in advance and closely coordinate with the committee chairs 
• Extend opportunities for Stakeholders to participate and direct efforts especially new 

efforts. 
 
A request was made to develop a business level work plan for efforts.  Wastewater agencies 
requested the opportunity to review what the group may recommend for their participation.  
This plan is included as Appendix 13.  This plan provides for accomplishment of discrete work 
elements over approximately one year that would be funded and managed by the stakeholders 
and coordinated managed by the stakeholders through the committees of the group including 
the RWQCB.  

1.6 Conclusions and Roadmaps 
This report documents many conclusions and provides planning roadmaps for the committees 
and other critical efforts.  The conclusions drawn from this public process help document 
approach and build agreement. They also help provide a basis and background for future 
participants and actions. 

1.6.1 Report Conclusions 
While many conclusions and observations are made in the report, the following are deemed to 
be important.  

• Significant  information is available on the large scale occurrence of salinity on surface 
waters 

• Additional efforts are needed to understand salinity sources, impacts on groundwater 
and control options to affect the extent and significance of the problem 
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• Further coordinated planning and data collection is needed to monitor salinity impacts 
and trends 

• Early actions on local or regional storage and management options will help the region 
cope until long term disposal options can be implemented 

• Identifying potential long term solutions as early as possible reduces the long term 
compliance costs as has been demonstrated in the Santa Ana Watershed 

• Inviting and involving as many of the effected parties as possible in identifying the 
solutions earlier reduces costs and provides greater likelihood of completion 

• City and county government must understand the issues of salinity and be involved 
• The general public must begin to understand salinity impacts and help control salinity 
• An independent organization of stakeholders would be the ideal group for addressing 

salt impacts and programs needed to address these impacts as part of the basin plan 
process 

1.6.2 Roadmaps and Recommended Efforts 
Roadmaps were prepared with all committees to help plan and guide their efforts and actions 
as well as engage the participants to assist in the process.  The roadmaps laid out the ideas, 
issues, studies, information and actions they described as important to pursue.  These 
roadmaps are presented later in the report and in the appendices, but each committee has 
significant elements that can be combined into programs funded and accomplished over the 
next several years. 
 
The elements in the Roadmaps and other basin planning efforts were placed into a 5 year plus 
time‐line.  This time‐line is described as Plan A.  The Plan A is an alternative to traditional basin 
planning and involves the stakeholders in a significant way in planning, funding, overseeing and 
implementing the efforts as part of the Regional Boards basin planning process.  Plan B is the 
more traditional basin planning effort involving stakeholders at critical and review periods.  
Both approaches are more fully described Section 6. 
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2 Report Organization and Scope 
The scope of the planning report and its basic organization are described in the form of mission, 
goals and objectives in the following sections.  Elements of this scope have been adjusted as 
planned in accordance with the needs of the Regional Board and the Stakeholders.  Some 
differences exist in elements listed in the original scope of work and those produced in this 
report.  One significant difference is the inclusion of a review of technical information and data 
from other reports.  The primary reports are being concluded at the same time or after this 
report and so are not available to be clearly summarized in this report.  The contractual scope 
of work is shown in Appendix 1. 

2.1 Report Organization 
This report is organized into sections and many parts of the plan were supplied to the 
committees and working groups of the Salinity Policy Committees as works in progress or 
materials for their efforts.  The report provides alternatives that can be considered by both the 
RWQCB and by the stakeholders in the region. 
 

2.2 Mission of the Strategy Report 
The mission of the strategy report is to provide a roadmap that can be put in place to begin 
developing the strategies that will lead to solving salinity issues in the Central Valley Region.  
While these efforts are just beginning and will take a long time to come to fruition many of 
them need to be started now to be successful. 
 

2.3 Goals and Objectives 
The goal of this document is to provide an overview of current situation, propose strategies and 
alternatives and provide steps toward an organization and support for salinity management in 
the Central Valley.  This report document has the following specific objectives: 
 

• Provide summary background on current salinity status 
• Document recommendations for the committees and roadmaps for future efforts 
• Develop alternatives for a more stakeholder driven organization 
• Develop and analyze policy alternatives for controlling salinity 
• Document current and alternative strategies for salinity management 
• Document needs and plan for outreach and communications 
• Estimate costs and potential funding sources  

 
These objectives are met by the report in the chapters presented as well as by materials in the 
appendices of the report. 
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3 Current Group Process and Organization with Alternatives 
This section presents the established and current group process and organization.  The three 
specialty committees and executive Committee are described finishing with a discussion of 
different types of organizational structures that could be employed for a stakeholder group. 

3.1 Current Group and Committees 
Upon formation of the Salinity Policy Group, a steering 
or executive committee and three other committees 
were formed.  Chairs were identified for the 
committees; many were stakeholders taking leadership 
in the committees.  The committees are listed below 
and described in more detail in the following 
subsections: 

• Executive Committee (formerly steering 
committee) 

• Technical Committee  
• Social and Economic Impact Committee 
• Public Education and Outreach Committee 

 
Roadmaps were prepared with all committees to help plan and guide their efforts and actions 
as well as engage the participants to assist in the process.  The roadmaps laid out the ideas, 
issues, studies, information and actions they wish to pursue.  These roadmaps are presented 
later in the report and in the appendices, but each committee has significant programs to 
accomplish over the next several years. 
 

3.2 Executive Committee 
The Executive Committee differs from the other committees as it has or should have an 
oversight and leadership role.  This committee should look further forward to get the major 
efforts accomplished and debate and discuss policy recommendations to achieve that end.  
Because the executive committee has members of both the Waterboards and regulated 
community and other stakeholders it has an opportunity to help further understanding and 
promote action on salinity.   
 
Because the policy group is not a statutory agency or governmental unit it can only coordinate, 
educate and recommend actions or policies to its members, participants and government.  
Major goals of the committee have been promoting stakeholder group formation efforts 
including wastewater efforts, irrigation and drinking water efforts.  It also should be focused on 
the areas with potential umbrella or over arching groups that can address salinity in various 
areas of the Central Valley.  The role of the executive committee will change as funding 
participants are added to the effort and when a viable outside organizations is effective. 
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This committee generally meets on a bimonthly to quarterly basis and this appears to be 
appropriate.  Common to all committees the dates of the meeting should be scheduled at least 
one meeting in advance. The longer range calendar should help attendance.  Attendance has 
been smaller than expected but fairly consistent in number and participants. 
 
The basic meeting process has shifted from the review of existing studies toward next steps and 
following the roadmap of future work.  Eventually this committee may shift toward a new 
outside stakeholder organization leading much of the new research, study and efforts.  The 
committee may become incorporated into the new efforts or be maintained to provide a 
coordinating and oversight role depending on the wishes of the Committee and stakeholders. 
 

3.3 Social and Economic Impact Committee  
The Social and Economic Impact Committee has been primarily focused on assisting the team 
developing the Economics and Social Cost Study(2) and the review of work and materials of the 
team.  This committee benefits from consistent leadership from its Stakeholder chair and good 
staff support by the board.  The study, while not completed, has benefitted from the teams 
interaction with the committee. Additionally, the committee has had updates on other 
economics and research completed related to salinity. The committee has met monthly or 
bimonthly as needed to review report issues or related tasks.  This schedule is appropriate and 
will likely continue into the future.  As it moves forward the roadmap issues and new work will 
likely continue this critical committee’s efforts.  Salinity is as much an economic as a physical 
resource challenge if not more so.  Solutions and their feasibility will be significantly if not 
primarily economic in nature.  The committee’s discussions should be channeled into the next 
phase of economic study to better understand the implications of possible management and 
control programs.  The committee may lack the ability to easily accomplish the work without 
the assistance of resources and organizational structure. 
 
The accepted mission of the Social and Economic Impact Committee is to provide guidance and 
direction for the on‐going assessment of the social and economic impacts of salinity on the 
Central Valley and the State of California as an essential component in the development of a 
comprehensive Central Valley Salinity Management Plan. 
 

3.4 Technical Committee 
The technical committee has likely the greatest challenge of the committees.  The review of 
data, information, technical issues and feasibility for salinity is daunting.  This committee has 
excellent staff support and recently has a great Stakeholder Chair.  This will help the committee 
address the issues and challenges as efficiently as possible.  This committee has met bi‐monthly 
or quarterly during its existence and that currently appears to be appropriate given the pace of 
the efforts underway.  In the future it is likely if technical work is being completed this 
committee may need to meet monthly to accomplish its considerable areas of responsibility.  
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This committee too will begin to look into future areas of work related to the roadmap and 
future need as well as the requests from the other committees.   
 
The accepted mission of the Technical Advisory Committee is to provide guidance and direction 
for the ongoing compilation and management of data needed to develop a comprehensive 
Central Valley Salinity Management Plan. 
 
The Committee should review and recommend to the Executive Committee economic related 
issues for each existing study area as well as propose areas of future study and research. 
 
Major areas of work include: 

• Salt sources, interaction, and distribution studies and modeling 
• Technology and treatment 
• Data quality, availability and management 

3.5 Public Education and Outreach 
The Public Education and Outreach Committee has been working on broad information and 
coordination in salinity education, media and outreach.  The committee has also had a focus on 
assisting Water Education Foundation team in developing and producing a PBS level Salinity 
Documentary to help reach opinion leaders and the general public.  This committee has had 
strong assistance from staff at the Regional Board and State Board.  The video, while not 
completed, has benefitted from the review by the committee members. The committee has 
met monthly or bimonthly as needed to review the video and progress or related public 
outreach issues.  This schedule is appropriate and will likely continue into the future.  As the 
committee moves forward on the roadmap issues more frequent meeting may be needed, 
however some of the meetings may be amenable to on‐line calls as well.  
 
The accepted mission of the Public Education and Outreach Committee is to obtain broad‐
based public participation in the creation and implementation of a comprehensive Central 
Valley Salinity Management Plan. 
 
Major areas of effort will likely include: 

• Communication planning and study 
• Outreach and education implementation efforts  
• Assisting communication and public outreach aspects of the work of other committees 

 

3.6 Alternatives for Stakeholder Organization 
Currently the Salinity Policy Group is an informal ad‐hoc organization managed and organized 
by the Regional Board. 
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The optimum alternative for 
planning, managing and 
overseeing long term salinity 
efforts is one or more 
regional stakeholder 
organizations.  Such 
organizations range from 
informal ad‐hoc groups to 
Joint Powers Authorities and 
Special Act Districts and there 
are many options between 
these extremes.  Generally 
these groups begin more 
informally and become more formal as time, need and sophistication progress.  A task force or 
other group could be formed to coordinate and organize efforts including funding. Appendix 2 
contains a table which describes types of entities that may be suitable for organizing such a 
group.  The most likely of the options are shown below listed from informal to formal. 
 

• Task Force or similar stakeholder group by agreement ‐ regional entity 
• MOU 

o Non‐binding agreement 
o Agreement with cost sharing 
o Cooperative Agreement binding parties beyond funding 

• Non‐profit mutual benefit corporation or 501‐C(6) 
• Non‐profit public benefit corporation or 501‐C(3) 
• Joint exercise of powers authority or JPA 
• Special legislative act district, agency or authority 
 

There are many advantages and tradeoffs between the different types of organizations.  These 
include issues of governance, independence, representation, and flexibility.  Some types of 
groups are more able to accept different members.  Other types can accept different sources of 
funding, but some have restrictions on the ways funds can be spent for items such as lobbying.  
It is likely that the eventual organization needed may be a combination of more than one of 
these options. 
 
Frequently the organization moves from one organization of less formality to another with 
greater formality and powers when the need exists and the will of the participants is obvious. 
 
Recommendations to the group are to utilize strategies that move for simpler and less formal to 
more formal and structured.  Identifying and assisting a nucleus outside to form and fund 
efforts should be the prime focus at the earliest stage.  As an initial group forms, outreach and 
collaboration can be expanded to bring more groups by area or topic into this effort. 
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4 Development Stages, Geographic Scale and Detail Level 
The Central Valley is very large, diverse and complex from a water and salt management 
standpoint.  Developing any strategies will require flexible and collaborative methods to 
accomplish salinity control.  As it develops many of the existing and forming collaborative 
efforts will become aligned to work on the issue of salinity.  

4.1 Planning and Development Stages 
Various stages are common in the progression of groups and organizations.  The following can 
be thought of on a continuum.  This discussion borrows experience and information from the 
Integrated Regional Water Management Planning process that has over the last 5 years 
addressed regional planning related to water and related resources and land use planning 
issues.  

4.1.1 Conceptual/Preliminary 
The vision or concept phase provides the preliminary concepts and passion for generating a 
group to address the issues of salinity.  It begins with gathering people and organizations of like 
mindedness together to begin acting in concert to their mutual benefit.  The preliminary efforts 
are often intensive and chaotic.   

4.1.2 Initial Formation 
This phase is preliminary and often less 
organized and more flexible than any 
other phase in the process.  After the 
groups are identified and brought 
together, the majority of effort is in 
deciding what needs to be done and how 
to organize the efforts.  Formation of the 
organization is often not the focus of the 
effort but is always a factor in the ability 
of the efforts to move forward.  

4.1.3 Organized and Productive 
A major effort of the early steps in organizing is the development of work effort organization to 
focus the efforts of the group.  Additionally, the ability to be productive hinges on having a 
focused mission and direction.  In this phase the group would be organized for both process 
and efforts and be accomplishing its mission within the constraints of its resources.  

4.1.4 Self Managed and Funded 
In the next step beyond organization and accomplishment of tasks studies and efforts, is self 
management.  For a group addressing salinity this requires them taking some control over the 
scope of efforts and process of their efforts.  At this stage the group would be providing internal 
and external control and direction for its efforts and cooperating with others.  Governance is 
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required in this stage and can take many forms described in Section 3.6 above.  The form of 
organization is less important than its documented function and capabilities.  The ability to 
determine direction, collect funds, direct work, and accomplish tasks is essential. 

4.1.5 Responsible Authoritative Partner 
This level of organization begins to provide a stable and responsible partner for members and 
stakeholders.  The organization has accomplished working governance, funding and program 
management.  They have a clear mission and direction and are accomplishing tasks and efforts.  
They are developing a reputation as a responsible and consistent source for participation, 
feedback and input to policy and other areas within their purview.  They have the ability to take 
on large, difficult or long term programs because of settled and consistent leadership and 
funding. 

4.1.6 Institutional 
At the institutional level the organization has become a fixture in its area.  This is not 
necessarily a governmental function.  Statewide examples such as the Association of California 
Water Agencies, California League of Cities, Building Industry Association, California Farm 
Bureau, Silicon Valley Joint Venture, Santa Ana Watershed Project Authority and many others 
have a diverse background and purpose but have become counted on as playing their role with 
consistency and advocating for their causes or mission.  These organizations change over time 
as the needs to accomplish their mission change. 

4.2 Scale of the Region 
At over 60,000 square miles the scale, diversity 
and complexity of the Central Valley is almost as 
vast as California itself.  The Department of 
Water Resources Bulletin 118 (3) indicates the 
region has 116 groundwater basins and sub‐
basins and many more rivers and tributaries.  
Additionally, this large and complex area is also 
the source of approximately 51% of California’s 
water supply. 
 
A regional organization that covers the Central 
Valley is larger than most statewide agencies 
outside California.  There are many land types 
and uses in the Central Valley.  They range from 
forest, many forms of agriculture, industry, and 
urban to wetlands and rivers.  This diversity 
combined with the size of the area makes the 
region harder to bring together.  Many 
communities of interest are active in the Central 
Valley but they do not fall clearly into well defined areas. 
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4.3  SubRegions and Coordination 
The scale of the region appears to require that over 
time specific planning and management efforts will 
be needed in the individual regions of this large 
region.  Sub‐regions aligned with the three basins 
defined by the Regional Board, shown at right, may 
be appropriate as the process matures.  The Salinity 
Policy Group or its follow‐on stakeholder 
organization should ensure an overall umbrella or 
integrating group is maintained while incorporating 
sub‐regional efforts that can maximize its 
effectiveness. 
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5 Priorities and Success Criteria by Stage 
Developmental stage success criteria can be based on the stages of development provided in 
Section 3.1. 

5.1 Salinity Policy Group Committees 
The current organization is effective as an ad‐hoc committee structure operating under 
Regional Board support and guidance.  The committees have been the focus of efforts and 
information on salinity.  The participants have gained additional information and understanding 
about salinity related issues in the meeting.   
 
For more active participation by the stakeholders, successful similar efforts have enlisted 
stakeholder community chairs as has been done with this group.  Participation by stakeholder 
members is fairly consistent at a moderate attendance level.  Some groups are always well 
represented and others still need to be developed further. 
 
To round out the areas of participation and provide more complete discussions the 
communication plan recommends targeted meetings and outreach focusing on several 
industries and groups that should be more involved as the as efforts continue including: 

• Cities and county  government and land use planning divisions 
• Water supply providers 
• Water quality oriented groups 
• Environmental and environmental justice groups 

Limited outreach efforts of Regional Board management have been initiated to date.  
Additional planning and implementation is needed to provide full engagement of these groups.  
Strategically, identifying their roles and interests in salinity related issues will help prioritize and 
focus these efforts. 
 
As the Salinity Policy Group evolves it should prioritize discussion of the long term policies and 
actions that they believe should be taken by the Regional Board and others in the Basin 
Planning process to achieve effective salinity control.  In participating with a motivated 
regulated community it is often most effective to identify methods to control salinity that are 
workable to them.  The regulatory, policy and standards needed to encourage and implement 
such methods can be worked out in the planning.  In other words, start with workable 
implementable efforts as the end product in mind.  In the absence of a motivated regulated 
community this model may prove unworkable.  Such motivation may be due to unworkable 
current or future requirements. 

5.2 Stakeholder Groups  
The stakeholder organization side of this process is currently in the concept and preliminary 
stage.  Such efforts will likely start with one group then others will join that group or additional 
independent groups will form.  Either approach will work so long as there is not significant 
competition or conflict between the groups.  Success in developing one or more groups focused 

Salinity Management Strategy Report    23 | P a g e  
 



on salinity should be considered a significant step forward.  Not all areas of the region need to 
come together at the same time with the same scope to be successful.  Efforts in the 
wastewater community appear to be fruitful. 
 
In order to produce such an organized effort four elements must come together at nearly the 
same time: 
 

1. Proper participants 
2. Area of effort or scope of work 
3. Funding 
4. Motivation 

 

The priority for the Salinity Policy Group has been to bring this critical mix of elements together.  
The participants are mostly together as part of the formation of the policy group; others may be 
needed to be successful as described above.  The areas of effort or scope of work have been 
discussed at meetings and can be formed with parts of the roadmaps and efforts in the Plan A 
Matrix shown in Appendix 3.  These efforts can be matched with other work that is more 
effective when performed cooperatively.  Efforts in this category may include monitoring and 
survey efforts, best practices and control efforts, and related efforts many participants may be 
required to do as part of complying with permits or other programs. 
 
Funding will likely be from the participants, in early stages.  Success criteria in achieving the 
mission of the Salinity Policy Group, should include grant funding for these activities as early as 
possible.  However, formation and overall efforts cannot be dependent on funding from other 
organizations, if the group is to be effective.  Early formation efforts should have funding 
provisions included, even if unspecified, to assure the efforts can begin. 
 
Motivation will likely be both internal and external.  Internal motivation will be to save money 
on already required activities, coordinate with those who are doing similar activities and assist 
with the most cost effective salinity management plan possible.  External pressure may come in 
the form of permit or other regulatory requirements, the need to reduce salinity in discharge or 
processes for continued 
compliance, or 
regulatory relief.  
The EPA, Waterboards or 
other regulatory entities 
have significant roles in 
external motivation.   
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6 Policy Issues and Approaches 
Within this section many policy issues and policy approaches are discussed.  The review of 
these alternatives presented in this report is highly summarized.  Most alternatives and issues 
are currently or should soon be under evaluation as potential solutions to one or more aspects 
of the salinity challenge. 

6.1 Incentive or Market vs. Regulatory 
Generally industry and the public favor incentives and flexible market alternatives to regulatory 
approaches especially difficult for long term problems.  The advantage of facultative or 
incentive based programs is the ability for an effective solution to be developed and 
implemented in the most cost effective manner.  The ability of industry and the regulated 
community to change is increased and early actions more likely.  This option allows individuals 
to interact with the process in a market, by changing their purchasing and other habits to more 
sustainable alternatives.  The market impacts to the Central Valley region and the stat are 
significant without action to prevent salt accumulation.  The costs of increased salinity include 
premature replacement, increased depreciation in economic terms, of pipes, water heater, and 
similar residential and industrial equipment. This cost was estimated the Economics and Social 
Cost Study(2) to be approximately $1500 per household per year for expected increases in the 
next 30 years.  Additionally the Economics and Social Cost Study(2) showed about $511 million 
dollars per year non‐residential impact costs by 2030.  In total nearly $580 Million in cost 
impacts to the Central Valley could be reduced or eliminated by salt management.  Direct 
Agricultural loss due to reduced productivity and reduced farmable acreage due to salinity by 
2030 add losses of $544 million per year.  The total direct impact could exceed $1.1 billion per 
year in 2030.   
 
By contrast, the traditional regulatory approach can 
be very effective in well known or adequately 
characterized situations.  The majority of regulatory 
programs cause increased costs but are frequently 
low costs once standard compliance efforts are 
identified and market pressure can reduce costs.  
Regional and State Board staff are developing 
documentation of the regulatory “toolbox” that 
could be used to help. 

6.2 Salinity Policy, Regional or 
Statewide 

Salinity control has been in basin planning for many 
years.  It is implemented by a variety of programs at 
the Regional Board and Department of Public Health.  
The Regional board has various programs which 
involve salinity control.  The State Board is reviewing 
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state‐wide salinity as part of the Recycled Water policy and Department of Public Health 
provides limits and standards mostly on a state‐wide basis. 
 
For the Central Valley, a considerable diversity exists between the basins of this one region.  
The Tulare Basin has been a focal point for salinity control and programs for some time.  The 
west side of the valley also has well documented salinity issues.  The east side of the valley has 
been less impacted but is beginning to address increases in groundwater salinity in certain 
areas.  The Sacramento basin has not been impacted significantly overall, however in certain 
areas the dischargers are feeling significant impacts.   
 
Beyond the Delta and Central Valley some regions including, the Santa Ana Region, have 
included salt management in their basin plans.  The State Board has not yet moved to set new 
statewide policy or standards for salinity.  Management of salinity appears to be well suited to 
regional approaches and basin by basin objectives suited to the maintenance of beneficial uses 
in the basin and those receiving water from that basin.  However several Statewide Plans have 
been adopted by the State Board.  These include: 
 

• The California Ocean Plan, 
• The Thermal Plan (“Water Quality Control Plan for Control of Temperature in the 

Coastal and Interstate Waters and Enclosed Bays and Estuaries of California”), and  
• The Bay‐Delta Plan (“Water Quality Control Plan for the San Francisco 

Bay/Sacramento‐San Joaquin Delta Estuary”). 
 
It could be found that salinity falls into the same category as these and warrants a statewide 
plan.  If the State Board or a judge found that the Regional Board has not adequately controlled 
salinity there could be precedent for undertaking statewide salinity regulations. 
 
Additionally, interregional transfers of water to San Francisco and Southern California are 
present from waters originating in the Central Valley Region and so interregional management 
efforts could be appropriate.  Groups that will likely implement management efforts may 
implement them on a regional or large basis; however most would likely occur within the 
Regional Board’s jurisdiction.  

6.3 Centralized vs Distributed Systems 
Many different approaches will be needed to begin to address 
salinity and some discussion has begun in committee meetings 
about the use and need of centralizing organization and 
distributing management efforts.  This approach differs from the 
trunk sewer approach traditionally used where a brine line to the 
ocean or irrigation drain is available.  
 
Due to the size of the region, a useful approach may be to work to 
identify distributed systems that can be implemented more 
quickly in the basin areas or in sub‐regional areas.  The Tulare 
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Basin has examples where significant brine management activities are undertaken in local and 
regional areas.  These could be expanded or duplicated to provide storage and management 
until more centralized disposal or reuse opportunities can be implemented. 
 
This type of distributed collection and management arrangement can be thought of a hub and 
spoke concept, like a wheel.  It could allow the collection and consolidation of brine or solid 
salts in central locations.  This has the advantage of short hauling or piping and then the larger 
amount would allow further processing or potentially resources recovery or industrial use of 
some kind.  Anecdotal discussions with materials companies indicated that 30,000 tons of salt 
materials are required for processing to be efficient.  These prospects could be located near 
supply business or other facilities minimizing the empty truck back haul required for deliveries. 
 
Additionally, lessons learned in other regions indicate that the installation and use of smaller 
diameter high density polyethylene piping under pressure can transport clean brine discharges 
very efficiently compared to domestic or industrial waste in sewer pipes. 
 
This approach is sometimes used in various materials and waste processes to minimize logistics 
costs.  The materials could be processed or stored in various environmentally acceptable states 
depending on the next lifecycle step. 
 

6.4 Salt Management Basin Plan Amendment Process 
The Regional Board is beginning the process of reviewing the basin plan to identify changes 
needed to address salinity.  Because they understand that regulatory and non‐regulatory 
implementation efforts will be needed to most effectively control salinity in a large and 
complex basin, they have engaged stakeholders into a program described earlier in this report.  
As stakeholders provide information and study to understand and control salinity this 
information will inform changes that may be made in the basin plan.  The Regional Board has 
stated that if these efforts are not forthcoming in a significant way in the next 18 to 24 months 
they will use the traditional (Plan B) basin planning approach. 

6.4.1 Plan A 
The efforts to be completed in the Plan A approach require a coherent organized stakeholder 
group to provide effort, funding and oversight of the process.  The plan will require work in 
several areas and will require many years to complete.  Many of the efforts are shown in 
Appendix 3 referred to as Plan A.  Plan A is so named because it is the preferred plan for the 
Regional Board to develop the basin plan amendment for salinity and the implementing 
program and timeline.  The major components of Plan A include: 
 

• Stakeholders work collaborative between groups and Regional Board 
• Help frame, guide and manage project 
• Conduct studies and provide resources and answer critical questions 
• Most effort is done before the amendment is drafted 
• Known effort and work toward the Basin Planning process (also shown in Plan B) 
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Plan A assumes the formation of a viable stakeholder group to assist in the planning and 
implementation of the regulatory plan and any alternatives.  Plan B assumes the traditional 
basin planning process.  Under Plan A, stakeholders define and support the development of the 
data and analysis that are needed to support the Basin planning regulatory process.  

Implementation will be scheduled and coordinated with the plans from the participants.  The 
following graph shows a time line of efforts beginning in 2008. 
 
The graphic on the previous page shows after formation the following tasks: 

• Identification of beneficial uses and basin needs 
• Determine objectives that are protective of the uses 
• Schedule and manage implementation of regulatory and non‐regulatory programs 
• Complete basin planning steps to implement and document the changes 

 
Additionally because there will 
likely be several rounds or 
levels of regulatory change 
implementation there may 
also be several opportunities 
for stakeholders to join the 
basin planning efforts 
described in Plan A.    Shown 
graphically these 
opportunities or off‐ramps can 
lead to additional 
collaborative efforts and 
implementation of regulatory 
requirements which all lead to 
long term solutions.  
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6.4.2 Plan B 
In the event that no stakeholder group is able to become capable of carrying out the efforts 
needed in a reasonable time frame, the Regional Board is preparing to implement a second 
plan that uses the more traditional basin planning process, this is Plan B.  Plan B is shown in a 
graphical time line below representing several rounds of plan revision.  A graphic 
representation of the process is also shown in Appendix 4. The major components of Plan B are 
shown below, while these are also represented in Plan A, the components are expanded and 
led by the stakeholders.  
 

• Staff uses available data  
• Requires significant assumptions 
• Staff conducts scoping meetings 
• Staff develops amended plan and staff report 
• These documents subject to public review & comment  
• Public review and document revision 
• Public hearing and adoption 

 
These efforts accomplish identify the answers to the following issues: 

• What is the nature & extent of salt problem? 
• How significant is the problem? 
• What are the trends in surface water & groundwater? 
• What needs to be done to protect future water quality? 
• Drafting of the basin plan amendment and peer review 

 
An expanded description of work under Plan A and Plan B is shown in Appendix 5 but may 
overestimate the resources and the ability of the Regional Board to address non‐mandatory 
issues. 
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While there are several similarities, the areas of technology and implementation research are 
missing from the Plan B, as are the high level of stakeholder interaction of Plan A.  These 
implementation efforts from Plan A are left to the regulated community after the plan is 
complete.  Plan B continues to have significant stakeholder outreach but it is led by the RWQCB 
in a “veiled transparency” approach while staff is working.  The standard basin planning process 
is shown in the graphic in Appendix 6 along with the stakeholder led process.  This traditional 
program shows the process to develop the materials for the Administrative Record and other 
procedural efforts to develop the plan and process it to completion.  The major differences are 
quantity and timing of public and stakeholder leadership and the breadth of the information 
and evaluation that the Regional Board can accomplish within its resources and jurisdictions.  
The RWQCB will use the best assumptions possible in developing the process.  The public 
interaction in the standard basin planning process is shown in Appendix 7. 

6.5 Economic and Funding Strategies 
Funding and cost distribution can take many forms.  Grants, contributed funds from 
participants, general fund proceeds from state or other governments, foundation or association 
funding are common sources for studying and implementing programs in water resources.   
 
As an alternative, a regional implementing entity could develop a fee structure used to reduce 
the impacts from increased salt loading.  This alternative concept allows costs to be distributed 
fairly to all benefiting parties. It also allows the most efficient salt removal options to be funded 
and implemented and prevents extraordinary costs to certain areas or industry sectors by 
allowing them to participate in more economical removal methods.  
 
Because of the cost impacts shown in Section 6.1 the costs of any such fee structure would be a 
significant savings when compared to the status quo.  Developing a salinity fee structure to 
address these direct costs would create significant revenue to begin addressing the problem.  
As always the ability to levy a fee on those who benefit or cause the impact is the challenge.  
Many of these are not permitted entities by the Regional Board 
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7 Committee Roadmaps Including Issues, Study and 
Research 

7.1 Committee Roadmaps 

7.1.1 Technical Committee Roadmap 
The Roadmap of efforts developed with the Technical Committee is shown in Appendix 8. 
 
Major areas of work include: 

• Salt sources, interaction, and distribution studies and modeling 
• Technology and treatment 
• Data quality, availability and management 

 

7.1.2 Social and Economic Impact Committee Roadmap 
The Roadmap of efforts developed with the Social and Economic Impact Committee is shown in 
Appendix 9.  As it moves forward the roadmap issues and new work will likely continue this 
critical committee’s efforts.  Salinity is as much an economic as a physical resource challenge if 
not more so.  Solutions and their feasibility will be significantly if not primarily economic in 
nature.  
 

7.1.3 Public Education and Outreach Committee Roadmap 
The Roadmap of efforts developed with the Public Education and Outreach Committee is shown 
in Appendix 10. 
 
Major areas of effort in the roadmap are: 

• Communication planning and study 
• Outreach and education implementation efforts  
• Assisting communication and public outreach aspects of the work of other committees 

 

7.1.4 Executive Committee Roadmap 
Although a roadmap document was prepared with indications for the Executive Committee and 
shown in Appendix 11 the entirety of this report is intended to provide background and 
direction for the committee to consider.  The Executive Committee should be developing its 
roadmap and direction based on the efforts of all members. 
 
Major goals of the committee have been promoting stakeholder group efforts including 
wastewater efforts, irrigation and drinking water efforts.  It also should be focused on the areas 
with potential umbrella or over arching groups that can address salinity in various areas of the 
Central Valley. 
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7.2 Longterm Studies, Research and Monitoring 
Several areas of study, research and monitoring are appropriate for a long‐term challenge such 
as salinity in the Central Valley.  Because it is a long‐term challenge, investments in research 
and study are likely to prove good investments.  Additionally because of the duration of the 
problem and effort it is important that both baseline and ongoing monitoring take place. 

7.2.1 Future Studies 
A challenge as broad as salinity in an area as vast as the Central Valley harbors many 
opportunities for academic as well as applied areas.  Carefully directed and focused studies can 
produce more implementable results sooner.  The areas of study listed below should not be 
interpreted as indicating that there is not already research or study in these areas.  They are 
listed here because each area may be a useful area of focused research, study or analysis.  
Some of these subjects have prior or ongoing research which may be adapted for the Central 
Valley.  

7.2.1.1 Innovative Salinity Control Methods 
A survey of innovative salinity control methods with a focus on those that may work well in the 
Central Valley and which could be implemented quickly would be of great use.  Utilizing the 
results of the study could provide ideas and opportunities for more cost effective alternatives.  
The study report could provide materials, methods and practices that can be implemented as a 
part of this program. 
 

7.2.1.2 Salt Sources in the Central Valley 
A long‐term effort to better understand salt sources in the region is important.  This study can 
pick up where the existing information ends.  It could look at the larger sources and trace their 
interactions and final destination.  It could also expand the study to smaller sources which are 
in large numbers.  Knowing the sources of water supply, the concentrations of salt in each 
source and the destination of the water and salt would be vital to better and more efficient 
monitoring and management. 

7.2.1.3 Salt Balance Model for the Central Valley 
A productive study would be to take salt sources and salt exports and compile this data into a 
flexible model of salt balance in the region.  Each basin of the Central Valley can be done 
individually and then integrated to show the interactions and the total salt imbalance and 
trends into the future.  This model could help project the effects of salinity control methods 
proposed in the future. 
 

7.2.1.4 Salt Resource Recovery and Marketing 
Because salt is not just sodium chloride but a range of other elements identifying the salt based 
components of the brine or other saline sources in the region would be of value.  Creating a 
directory of salt type or compound, location and quantity produced would be valuable 
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information as an input to any resource recovery effort.  A second phase would include 
identifying the major salt types and compare that to known uses of brine and salt compounds.  
Working to identify potential markets for the salts that are produced with the least processing 
necessary will provide potential export mechanisms.  

7.2.1.5 Business Models and Investment 
Salinity also holds excellent areas of study that would be suitable for business management 
experts.  A study matching potential business models and investment strategies to potential 
salinity control methods and systems would be productive.  Should a bank or funding 
mechanism (such as the type presented in Section 9) become workable, there would be a need 
for creative and innovative business models and investment strategies to create viable 
businesses around salinity. 

7.2.2 Research 
Technological changes will likely be an important factor in the solutions for salinity.  Because of 
the cost of treatment, energy requirements of current separations mechanisms, and lack of 
established cost effective export system in the region technological changes may be critical to 
the solutions.  Funding basic and applied research is expensive but it may be possible to partner 
with State and federal funding sources such as the Department of Energy or Bureau of 
Reclamation that have had long term interests in energy and water to focus their funding on 
this area. 
 
Areas of basic and applied technology research where advances and breakthroughs could 
dramatically change the solutions available include: 
 

• Source control and low salt product replacements 
• Chemical and other separation methods 
• Concentration methods for brine and salt sources 
• Treatment for contaminants for disposal 
• Purification and isolation of salt products 
• High value salt products production 

 
While the Salinity Policy Group or stakeholders may not be able to make direct investments in 
these areas they could convene conference and other methods for keeping the investigators 
and researchers working in this area.  The Executive committee described earlier in this report 
or a successor group should be central to coordinating these efforts; even if the efforts are 
distributed among various groups and institutions. 

7.2.3 Monitoring and Modeling 
Basic monitoring of salinity in surface and groundwater is critical to setting appropriate 
regulatory limits and to managing the resource for maximum beneficial use. 
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As indicated in the Technical Committee Roadmap there is a need to develop a comprehensive 
and flexible database approach to store information for salinity management and trend 
analysis.  The State has funded partnerships with other regions to develop such databases and 
the structures may be available from one or more of those databases.  When the Data Gap 
study is concluded a system should be adopted for managing the salinity data for the region. 
 
Additionally, the Bureau of Reclamation has significant data on salinity that could be reviewed 
for applicability.  The US Geological Survey has prepared a report on tools that they can provide 
from areas they have worked.  This toolbox is shown in Appendix 12. 
 
There is a need to develop a model that would project future salinity concentrations based on 
the history and trends of salinity.  An initial version of this model was prepared as part of the 
Economics and Social Cost Study(2).  The current model is used only to evaluate the no change 
scenario and primarily for economic purposes.  It would be valuable to modify or supplement 
the model to provide the capability to evaluate future salinity levels and impacts based on 
salinity management options, future trends and other factors. 
 

7.3 Early Action Opportunities 

7.3.1 NearTerm Studies and Actions 
While the previous section discusses long‐term efforts many important changes can be 
accomplished in near‐term efforts.  For the purposes of this report, near‐term will be less than 
24 months.  Some actions will be extended, continued or repeated, but still qualify. 
 
Some examples of near‐term actions that could prove very effective for salinity are described in 
the following sections.  These efforts can be implemented collectively or by individual 
stakeholder groups, if coordinated through the Salinity Policy Group they will assist participants 
in understanding and implementing controls in an effective manner.  Additionally the Data Gap 
Study by the California State University, Fresno will likely identify information that is missing 
and needed to make decisions about the management of salt. 

7.3.1.1 Pilot and Demonstration of Innovative Salt Reduction Projects 
A survey and report on planned and operating pilot or demonstration projects that provide 
innovative salt reduction methods would be useful.  Documenting the effectiveness and 
applicability as well as the location and contacts would provide information for others and 
stories for earned press on salinity. 

7.3.1.2 Salt Storage or Reuse in Urban/Industrial Settings  
Like the pilot projects above a survey and documentation of projects or systems that store and 
or reuse salt in industries or other non‐agricultural setting would be useful.  Documenting the 
effectiveness and applicability as well as the location and contacts would provide information 
for others and stories for earned press on salinity. 

Salinity Management Strategy Report    34 | P a g e  
 



7.3.1.3 Salt Storage or Reuse in Agricultural Settings  
Like the project above a survey and documentation of projects or systems that store and or 
reuse salt in agricultural processes and settings would be useful.  Documenting the 
effectiveness and applicability as well as the location and contacts would provide information 
for others and stories for earned press on salinity. 
 

7.3.1.4 Outreach Education, Public Opinion, Information and Communication  
Outreach Materials and Documents 
Each year or more often outreach materials and documents could be updated and expanded.  
There will always be a need for materials for outreach to opinion leaders and the general 
public.  Until there are regularly funded programs for education and outreach this would be an 
effective and useful program toward achieving the Salinity Policy Group mission and 
coordinated with the Executive Committee.  This effort could be combined with in‐house 
efforts of one or more agency or entity to reduce costs and increase effectiveness. 
 
Outreach to Specific Audience with Monitoring 
Like the item above, specific outreach to linguistic groups, industries, trade groups or other 
discrete audience could be planned and executed.  Development of materials, messages, 
information and references could be effective when delivered to a specific target audience.  
Monitoring of the effectiveness of the methods and materials is critical to the success of this 
program. 
 
Expand Video Distribution 
The Public Broadcasting System video was produced with the Water Education Foundation and 
has limited budget and scope to distribute and promote the video.  A project could be 
completed to expand the distribution of the 20 minute or hour long version of the video.  The 
video will be converted to Spanish as well, but other languages may also be valuable.  
 
Operate the Speaker’s Bureau 
A project for a large agency or company would be to provide services to the Salinity Policy 
Group to operate the proposed speaker’s bureau.  This would likely be minimal efforts for a 
group that is already operating one.  The efforts would entail standardizing materials and 
messages for all speakers, creating a matrix of people who are qualified to speak and on which 
subjects related to salinity, and performing basic training.  Close coordination with the Regional 
Board and other stakeholders would be the key to making this effective. 

7.3.1.5 GIS Mapping of Salt Sources and Interactions 
An excellent project that would assist the mission of the Salinity Policy Group would be to map 
all significant sources of salt in the region and begin a matrix of interactions between the 
sources and the incoming waters and wastewater or drainage.  Some areas of the region have 
this information available and this effort could fill in areas that do not.  This project could be 
done with intern or graduate/undergraduate students as well. 
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7.3.1.6 Grant Application for Additional Efforts 
An excellent short term low cost effort for a stakeholder group or organization to do would be 
to identify and prepare one or more grant applications to appropriate government entities, 
foundations and other granting entities.  Cooperative or collaborative applications generally 
have greater opportunity for funding when compared to individual submissions.  These 
partnerships would strengthen the group and its overall mission. 

7.3.1.7 Controls Best Practice Survey 
A short review of best practices in salinity control for wastewater or one or more industry areas 
could be easy to research or survey.  Focusing on efforts that are demonstrated to be effective, 
cost efficient, practical to implement and broadly applicable to the area would be beneficial to 
the mission of the Salinity Policy Group. 

7.3.2 Proposal in Business Plan Format 
Stakeholders in the Social and Economic Committee requested incorporation of potential near‐
term actions into a business plan format for stakeholder groups to consider.  The tasks above 
are incorporated into the requested format and included as Appendix 13.  To avoid duplication 
the scope of work attachment to this plan is not included in this report.  The proposal does not 
currently contain budgeted costs or revenue requirements.  The budget appendix will be more 
fully developed with the committee and may be incorporated into the final report if available. 

7.3.3 Interim Control Measures 
A review of effective interim control measures and efforts should be compiled for business and 
industry, residential and domestic salt sources.  Effective near‐term implementable control 
measures will make some of the easy steps possible.  
 

7.4 Annual Work Plan  
The elements required in an annual work plan are shown below in outline format.  Additional 
details for some items are shown in the Plan A Plan B work descriptions.  Many items are 
currently provided by the Regional Board. 
 

• General and program management 
• Program and meeting planning/ coordination 
• Government and association outreach 
• Web and email communications 
• Support for meeting scheduling, agenda preparation and coordination 
• Meeting facilitation and coordination 
• Study and project management 
• Financial and contract management 
• Legal and legislative support 
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8 Stakeholder Outreach and Communication 
Many efforts have been made by the Regional Board to educate their board and the regulated 
community about salinity.  The majority of efforts are presentations and information on the 
impacts of salinity, regulatory actions, program coordination, and basin planning. 
 

8.1 High Level Summary Communication Plan 
To help begin to address communications needs related to salinity a high level communication 
plan was developed.  This plan after comment and review by the Public Education and Outreach 
Committee and Executive Committee was added to the web site and can act as an overview 
document for further more refined efforts, see Appendix 14.   
 

8.1.1 Opinion Leaders and Decision Makers 
Most elements of the plan and early efforts are intended to engage high level opinion leaders, 
decision makers and elected officials.  For this effort list of critical informational meetings was 
generated and is maintained for high level public official and related group communication and 
meetings. 
 
This plan mostly focuses on opinion leaders, elected officials, water related groups, and 
regulated communities.  To date most communication has been directed at this audience and 
has been focused on increasing their awareness and understanding of salinity.  Requests focus 
on involvement and funding.  Currently anecdotal evidence indicates this effort is successful, 
however, limited implementation does not allow a full analysis of the efforts.  Even in the case 
that significant new involvement and funding is not forthcoming such meetings are a 
prerequisite to further activities. 
 

8.1.2 General Public 
Communication with the general public is needed in the near future.  Additional planning is 
needed to prepare to engage the   general public.  Such communication should consider 
performing some research to understand what is known and what the most effective way is to 
communicate about salt.  A survey and test panel would be helpful if timing and funding can 
accommodate these needs.  Additionally, a media analysis of media markets and channels for 
distribution would be helpful.  A speaker’s bureau could be an effective approach to get work 
communicated to the general public and opinion leader groups.  In other regions, Young 
Professional Groups have been effective in assisting in such efforts.  The Central Valley has a 
number of such groups; a listing with contacts is shown in Appendix 15. 
 
Any general public outreach must consider the various languages native to subpopulations in 
the Central Valley.  About 80 percent of non‐English speakers speak Spanish; the next largest 
group speaks various Asian or Pacific Island languages.  The Central Valley has the lowest 
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percentage of English spoken at home 62.9%.  The 
2000 census enumerated 56 different languages 
spoken by children entering school.   
 
The City of Fresno has a public outreach effort that 
has been successful in educating people on salinity 
and impacts from common practices. Their poster is 
shown a right.  Other general public are only slightly 
aware of salinity as an issue and some might confuse 
salinity and selenium and habitat issues. 
 

8.2 Public Information Coordination 
Little public outreach on salinity was completed with 
the general public after the Selenium concentration 
at Kesterson Reservoir.  Recently public outreach has 
increased.  It is expected that outreach will continue 
to rise as impacts to rates, water supply and other 
factors impact the public. Coordination of salt related 
education could be efficient and effective because most of the basic messages are likely to be 
similar and because of the need to translate into several languages.  Opportunities include 
coordination across the region and subregions as well coordinating messages across different 
industries and linguistic groups. 
 

8.3 Public Opinion Indicators 
General public opinion work has not been completed as a part of efforts to date.  Some surveys 
for non‐market costs were sent out.  These would be of limited use for communications and 
results have not been completed.  However general observations are that most water leaders in 
the Central Valley are aware of Salinity, but many believe they do not have a salinity problem, 
at least not now.  Several regulated community members, cities and others are acutely aware 
of the issue with salinity compliance.  These parties are primarily aware because of direct 
interaction with the Regional Board on salinity standards and permit compliance.  More work in 
this area may be needed to have a comprehensive approach to general public communication. 
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9 Potential Funding Sources and Efforts 
 
The efforts undertaken by the Salinity Policy Group and the Stakeholders are addressing issues 
that will have cost or could  save the economy of the Central Valley over one billion of annual 
dollars by 2030 and as many as 30,000 jobs(2).  Salinity impacts from Central Valley Waters 
impact all of California.  Direct and indirect impacts have the ability to limit the long term 
economy of the Central Valley, California, and the Nation.  Because of these issues, State and 
federal granting agencies should be involved in the funding to prevent these impacts.  Similar 
efforts have been successful in participating in grant funding programs at the State and Federal 
level. 
 
Additionally, the Central Valley has the political capability, to seek legislative action to achieve 
specific funds to address these issues as part of other statewide issues that receive funding.  
Local or regional funding options should be pursued in bonds, fees and assessments when the 
public is knowledgeable enough about the problem to take action. 
 
The Regional Board could also provide that some share of Supplemental Environmental Project 
(SEP) funding be devoted to salinity issues that can be accomplished within 24 months.  A list of 
such near term projects is included in Section 7. 
 

9.1 Market Based Salt Solutions 

9.1.1 Salt Bank or Credit and Fee 
Salt Banking could be an ideal transactional management technique for managing salt within 
basins.  In basins that are hydraulically isolated or linked at a minimal number of points this 
system can be workable.  Additionally, basins do not have to be managed by a single entity that 
can mandate participation or construction of specific infrastructure. 
 
Connected basins cannot easily utilize a maximum benefit process and isolation to contain salts.  
Maximum benefit processes in the Central Valley would require a plan that identifies all the 
projects needed to attain the long‐term basin plan objectives and gain agreement of a large 
number of agencies charged with some area of water, wastewater or groundwater 
management.  The use of a salt banking concept would allow all agencies to continue to 
operate as they believe is appropriate for their area, but allow the salt credits or debits to help 
drive and fund management of salts. 

9.1.1.1 Operations of the Bank 
If a regional entity is formed, see options in Section 3 the entity could establish a “bank” for the 
area.  The purpose of the bank would be tracking and monetizing or collateralizing the salt and 
documenting the financial transactions. This could be done in the form of “mitigation” for 
unpermitted increases in salt, offsets for salt increases in certain areas or by certain projects, or 
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for increased salts due to imports/transfers of salt laden waters, creating a debt that could be 
monetized by the bank. 
 
The bank could also be a source of produced credits.  Removal of salts from the basin through 
low salt water recharge, exporting salt from the Valley, and other efforts that improve the 
basins would create credits.  To start the process, existing or future generated assimilative 
capacity, would also create salt credits in the bank.  These credits could be sold to secure the 
monetized debits of the infrastructure needed to carry out the activities. The banker would also 
initiate new projects, programs and facilities, if others did not do so to create needed credits.  
The price could rise and fall with the availability of credits.  Because anyone that has a method 
that removes salt from the basin can produce credits, the market can drive the cost of removal 
down as new technology makes it possible. 

9.1.1.2 Other Bank Benefits 
Because some basins have assimilative capacity that can be used by projects, thereby avoiding 
the cost of removing the salt, this reduced cost can become equity for the bank.  Under 
appropriate regulatory conditions the banker could collect revenue for the use of assimilative 
capacity and use those funds to pay for the desalting of water in the basin or lower in the 
watershed.  The transaction system effectively disengages the exact input and removal 
locations of the salt, where possible.  The transacted credits or funds could be used to 
underwrite the cost of new salt removal or other capital projects that would in turn create 
additional credits that can be sold. 
 
The separation of input and withdrawal allows salt removal to be done at the lowest cost 
location and salt accumulation where recharge is most needed or costs are prohibitive.  
Additionally, agencies that wish to front the cost of salt removal facilities can recoup their 
investment if they remove more salt than required to comply with discharge requirements after 
use. 
 
The basics of this system are not significantly different in concept from many pollutant trading 
models.  The transaction nature of the bank and the market created will act to “supply” and 
“demand,” keeping prices reasonable or spurring new projects to increase supply as needed.  
Within the region, agencies could seek grants and other financing mechanisms to self mitigate 
or “pre‐mitigate” future projects and allow them to eliminate impacts to the groundwater. 
 
This system also would provide the basis for evaluation of source control measures that reduce 
salt, possibly providing a method for reducing the salt load of domestic and industrial use.  
Additionally, the program would provide proper incentives for basin management while 
maximizing management flexibility. 
 
This concept should be reviewed and discussed, specifically looking at the applicability for 
implementation of such a system in the Central Valley. 
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9.1.2 Other Market and NonMarket Approaches 
Other forms of salt markets could be developed as well.  Markets could be created in low 
salinity surface water or other sources that could be provided for a fee to areas that need to 
reduce effluent salinity levels.  This could be done on a basin approach or an offset or in‐lieu fee 
structure. 
 
A simple salt fee or tax could be established.  While not a market based approach the value of 
the fee or tax on all salt brought into the basin could be set or based on any legal basis, such as: 

• Salt assessment based on the removal costs of salt purchased or used 
• Salt abatement fee based on salt used and not removed from the system 
• Import water surcharge as fee for service for later salt removal 
• Surcharge on wastewater total dissolved solids to pay for salt removal and disposal 

 
Resource recovery efforts such as marketing salt for reuse in other industries that export it 
from the Central Valley could be subsidized with the market based or fee systems.  An example 
of the general tax used to implement such a system is Pyramid Salt Pty Ltd. in Australia.  
Pyramid Salt Pty Ltd is producing and selling into the market, various salt products and is 
sourcing new markets.  They received a large 
grant of general fund revenue and assessment 
funds to install wells and pump highly saline 
groundwater to produce marketable salt and sell 
the salt product.  This water would have 
otherwise been drawn into the producing aquifer 
and damaged the agricultural production of the 
region.  They are also researching to 
development associated aquaculture systems. 
 
Many more market and non‐market based, cap and trade, bank or net reduction options are 
possible.  All require verifiable and auditable data to ensure that the transactions are fair and 
appropriate. 
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10 Conclusions and Recommendations 

10.1 Summary Report Conclusions 
While many conclusions and observations are made in the report, the following are deemed to 
be important to achieving the mission of the Salinity Policy group: 

• Significant  information is available on the large scale impacts of salinity on surface 
water 

• Additional efforts are needed to understand salinity sources and control options and 
better understand the extent and significance of the problem 

• Further coordinated planning and data collection is needed to monitor salinity trends 
• Early actions on local or regional storage and management options will help the region 

cope until long term disposal options can be implemented 
• Identifying potential long term solutions as early as possible reduces the long term 

compliance costs as has been demonstrated in the Santa Ana Watershed 
• Inviting and involving as many of the effected parties as possible in identifying the 

solutions earlier reduces costs and provides greater likelihood of completion 
• City and county government must understand the issues of salinity and be involved 
• The general public must begin to understand salinity impacts and help control salinity 
• An independent organization of stakeholders would be the ideal group for addressing 

salt impacts and programs needed to address these impacts as part of the basin plan 
process 

10.2 Recommendations 
While many recommendations are made in each section throughout the report, several areas 
are specifically identified as important to the achievement of the mission of the Salinity Policy 
Group are shown below: 
 

• Continue to support Stakeholder Group development, as listed in Section 3 and 4 
• Pursue Long‐term and Near‐term study research and monitoring listed in Section 7 
• Continue communication and organizing efforts described in Section 8 
• Consider and pursue several of the funding alternatives described in Section 9 
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12 Appendices 
 

12.1 Appendix  1 Initial Contracted Scope of Work  
 

Project: Region 5 Salinity Management Planning   
 

Scope of Work 
The purpose of this scope of work (SOW) is to obtain facilitation/coordination, strategic 
planning and facilitation support for Central Valley Salinity Management success. 
 
This work is urgently needed to be performed within the next six months and requires a  
consultant capable of providing in‐depth policy, technical and facilitation skills with experience 
in planning, developing and implementing salinity projects and management programs.  This 
experience is critical to the success of the program.  This effort will build on work already 
completed by the Central Valley Regional Board staff.  
 
1. Project Management 

Consultant will provide ongoing information on the progress of the tasks and listed below in 
a monthly report and at meetings requested by the Contract Manager.  This status will 
include cost to date and accomplishments coordinated with invoices presented to the 
Contract manager. 
 

2. Strategic Planning and Program Development  
2.1. Review existing information, current and recent efforts, board policy and progress to 

date related to Central Valley Region salinity management 
2.2. Gain familiarity with Salinity Policy/Working Group organization and governance with 

up to the equivalent of one week trip or two, two day efforts including meetings with 
staff and others at an appropriate stage.  

2.3. Develop an initial Draft Salinity Management Strategy Plan  
2.3.1. Up to four in person meetings with staff, implementing and effected 

organizations, Policy/Working Group members, and others to obtain information 
and feedback for plan.  Meetings including travel, expenses including limited 
materials and room charges if any, limited teleconferences are budgeted to 
allow for meetings where in person attendance is not required.  Flexibility in the 
methods used to complete this task is key to its success and individual meetings 
may be used to gather and present information. 

2.3.2. Prepare draft plan for review according to the outline reviewed and approved by 
the Policy/Working Group (Preliminary version in Attachment 1) to be submitted 
to the Contract Manager 
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2.3.3. Up to four in person meetings with participants and other stakeholders to revise 
draft plan with Salinity Policy/Working Group discussion and decision.  Meetings 
budget includes provisions above in 2.3.1. 

2.3.4. Provide Initial Salinity Management Strategy Plan in electronic format for 
distribution 

2.4. Provide strategy and program development assistance to staff during Task 2. estimated 
at 16 hours.  Deliverables will be informal reports and memoranda submitted to the 
Contract Manager.  

2.5. Notwithstanding the proceeding work description, expected changes in direction and 
process with staff and the Salinity Policy/Working Group can result in mutually 
acceptable changes to the task. 

 
3. Coordination and Facilitation   

3.1. Working with Salinity Policy/Working Group and Region 5 staff develop and implement 
initial coordination and facilitation efforts. Efforts include: preparation and facilitation 
assistance at formal and informal meetings; agenda development and preparation; 
information organization and dissemination.  Estimate three in person meetings during 
this task including travel, expenses including limited materials and room charges if any.  
Limited teleconferences are budgeted for meetings where in person attendance is not 
required.  Flexibility in the methods used to complete this task are key to its success 
and individual meetings may be used to gather and present information. 

3.2. Using existing participant information and available data assist Region 5 staff  and 
Salinity Policy/Working Group with outreach efforts and participate solicit participation 
from water, environmental and other groups as the process develops.  Assist with 
public communication coordination, with staff. 

3.3. Participate in policy and strategy meetings and discussions to provide alternative views 
and experience in implementation in the development salinity management programs. 
Estimate five in person meetings during this task including travel, expenses including 
limited materials and room charges if any.  Limited teleconferences are budgeted to 
allow for meetings where in person attendance is not required. 

3.4. Assist with coalition building and develop a scope of work for future outreach and 
public information and opinion work for participants and stakeholders. 

3.5. Develop draft scoping documents for next actions and program efforts based on the 
approved Salinity Management Strategy Plan.  Assist staff in the development of 
materials, information and distribution supporting the initial outreach efforts during 
Task 3.is estimated at 16 hours.   

3.6. Document these efforts in brief informal reports to Contract Manager. 
3.7. Notwithstanding the proceeding work description, expected changes in direction and 

process with staff and the Salinity Policy/Working Group can result in mutually 
acceptable changes to the task. 

 
4.  Deliverables 

4.1. Informal reports and memoranda will be prepared and provided to the Contact 
Manager as indicated in the tasks above. 

Salinity Management Strategy Report    45 | P a g e  
 



Salinity Management Strategy Report    46 | P a g e  
 

4.2. Monthly Reports will be submitted to accompany and document all activities and 
match/support invoicing.  

 
5.  Schedule 

This work is critical to the success of the program and should be executed in accordance 
with the schedule described below which is based on a notice to proceed of February 23, 
2007.   
5.1. Tasks 1, 2 and 3 independent and will proceed from March 1, 2007. Task 2 will 

complete draft document by the last week in May and a final revised document the first 
week in September. Task 3 will be completed by September 30, 2007.  Task 1 Project 
management will extend to October 31, 2007 to provide closeout of accounting and 
invoicing. Also some efforts may be placed on hold due to schedule changes of the 
program. 

5.2. Contract closeout including final invoice and monthly report will be submitted by 
October 31, 2007.  

5.3. Notwithstanding the proceeding schedule, expected changes and delays can result in 
mutual acceptable changes to the schedule.  

 



 12.2 Appexdix 2  Possible Organizational Structures

Title and Description Pros Cons 
Special Committee or Task Force Established by 
an Existing Entity 
This is a common method organize special or ad-hoc 
efforts of an entity.  The committee structure in some 
organizations may work, or a task force named by 
County Supervisors, a specific organization set forth 
by the highest level governments in the group.

Highly varied and specialized in nature.  This type 
can be customized and brought together quickly.  
It can also be dissolved quickly, if support falters.  
The chartering or sponsoring organization can 
quickly and usually efficiently institute such a task 
force.  Additionally other parties can be brought 
into the efforts by an advisory or blue ribbon 
committee of experts or community leaders.  
These efforts have been successful and some 
over many years.

If the convening group is not benevolent 
others may not participate.  Governance can 
be complicated by the less standard structure.  
The entity can not itself hold property or often 
sign contracts, except by and through its 
parent organizations.  Control of the group 
typically oscillates with interest and can take 
on different missions over time.  Funding 
maybe more difficult depending on who 
receives or holds the funds.

Unincorporated or MOU Based Group 
This is one of the most flexible forms or assembling 
parties of varying types and purposed to work 
together.  This group can also be formed as an 
alliance or coalition. Usually best if a single purpose 
or limited duration mission.  

Fairly easy to assemble and document because 
participation and funding are totally voluntary. 
Governance is by unanimous consent or 
acclamation and essentially anyone can stop any 
effort. No legal standing to sue or be sued and 
liability falls to all groups participating.

Because it is not an entity, it can not easily 
transact business, funding or hire staff etc.  
The governance or lack there of can be a 
problem if underlying trust is not established or 
controversial issues are encountered.  The 
MOU may be as difficult to establish as a more 
binding agreement or charter.

California Mutual Benefit Non-Profit Corporation 
or Association
This association is similar to a trade association or 
industry group in areas of interest to its members 
without commercial for profit or political activities IRS 
section 501-C6. Examples are some Chambers of 
Commerce, Economic Partnerships and industry 
associations.

Settled customizable governance and board 
requirements established in law, this form is 
familiar to both business and government 
agencies and cities.  If all cities and organizations 
were members it would have most of the capacity 
of a public benefit corporation.

Contributions to this association are generally 
business expenses, but not personally 
deductible like charitable contributions.  
Purposes are generally to benefitit its 
members. 

associations. of a public benefit corporation.

California Public Benefit Non-profit Corporation 
or Foundation
This foundation allows tax exempt efforts in the areas 
of charity, religious literary, scientific, and education 
IRS section 501-C3 tax exempt.  Examples are the 
Silicon Valley Joint Venture, many non-profit 
environmental and charitable organizations. 

Effective governance as required in the Bylaws 
and articles. Tax Exempt contributions can be 
made and other foundations, significant capacity 
to assist and educate the general public or 
specific communities.

Generally does not have significant 
government members and some grants are 
not available to such entities. This type must 
maintain efforts according to it Bylaws and 
does not frequently develop infrastructure.

California for Profit Corporation
Standard California Corporation with the rights and 
responsibilities of any Corporation under the code.

Simple well understood governance, voting and 
other procedures.  Able to maintain focus on 
board priorities.  Members/stockholders can 
actively vote with their contributions on issues.  
Has the opportunity to build funding and equity for 
the corporation and for the stockholders within its 
business purposes.  The corporate strucure 
provides audit and other assurances and the 
board oversight of the operations could provide 
streamlined efforts and comfort for other business 
and corporate members.

Some Public Agencies and non-profit 
foundations may not be comfortable with the 
Corporate structure.  Grants to for profit 
corporations may be more difficult.

Chartered Organization
This entity is a special act district or corporation  that 
is chartered for a specific purpose such as the 
Corporation for Public Broadcasting, Federal Home 
Loan Mortgage Corporation, Amtrak, as well as 
Redevelopment Districts, Special Districts and 
Conservancies.  The chartering entity must have the 
authority to charter and empower the entity.  This 
could be federal or California legislature, The 
governor, board of supervisors or other group.

The broad powers and ability to encorporate 
government, corporate and public entites and 
advisor members are robust.  The governance 
structure is variable, but can be selected from 
Corporate to Governmental or potentially a 
hybred. Significant benefits can come from these 
unions of interests and powers and may be useful 
for a green economic zone.

There are some disadvantages to this type of 
entity.  It requires an act of a legislative body 
capable of creating it, the higher or more 
powerful the chartering entity, the more difficult 
to get it established.  Political interests at the 
higher level may dominate the entity.  Some 
will dislike another layer of government being 
created and or fear regulatory standing.  Any 
change must be approved by the chartering 
entitiy.

Joint Powers Authority
A JPA is the Joint exercise of Powers that are held in 
common by municipal or other government entities in 
California

Allows the coordinated powers of government to 
be exercised and managed by an entity. 
Governance is variable and can be customized.  
Powers can include borrowing, collecting fees, 

No membership option for non-government 
organizations, except as advisory.  Some 
object to additional or shadow government 
type entities.  Member are usually appointed 



12.3 Appendix 3 PLAN A Matrix
Plan A ‐ Salinity Control Process with Organized Stakeholder Leadership
Activity 2008 2009 2010 2011 2012
Salt Sources Expanded Source/Discharge Consolidated Ag‐Urban Balance
Salt Storage Scope Initial Storage Options Phase 2 Options Feasibility Study and Options
Salt Export Scope Expanded Discharge Export Feasibility Study and Options Proposed Plan EIR
Water/Salt   Scope

Source Changes Scope Opportunities/Constraints Study
Process Changes Industry/Residential Study Best Practice Recommendations Coming Opportunities
Other Controls Scope Industry/Residential Study Best Practice Recommendations Coming Opportunities
Organizing XXXXX

Stakeholders Scope Informaiton Formaiton Funding  Expansion
Governance Scope Initial drafts  Finalize Initial Group
Entity Scope Create Organization Expand Group and organization
Funding Scope Initial programs Combined Efforts Continous funding
Technology  Scope

Ph 1 S d Ph 2 d F ibili S d d O iSource Control Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Separation Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Concentration Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Treatment Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Purification Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Product development Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Market/Economics Scope Phase 1 Study Phase 2 study Feasibility Study and Options
Outreach/Ed Scope and Planning

Communication  DRAFT Year 1 Year 2 Year 3
Education Scope Preliminary Phase 1 Phase 2
Outreach DRAFT Year 1 Year 2 Year 3
Market Research Scope Phase 1 Phase 2
Basin Plan Policy Needs Analysis Cooperative Data Development Draft Changes Approve changes
TMDL/Permits Develop changes Implement Permits Revise existing permits XXXX XXXX XXXX XXXX XXXX XXXX
Irrigated Land Develop changes  Prepare modifications Implement modifications XXXX XXXX XXXX XXXX XXXX
Conjunctive Use Scope Develop Plan Prepare  Draft Program Implement Program XXXX XXXX XXXX
Prohibitions/Enforcement Notice XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX
Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Year 2008 2008 2008 2008 2009 2009 2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 2012 2012 2012
XXXX = Efforts Continue



12.4 Appendix 4 Plan B Matrix
PLAN B ‐ Salinity Control Process with Internal Regional Board Resources
Activity 2008 2009 2010 2011 2012
Salt Sources Information Reports for Data Updated Salt Source Information
Salt Storage/Export Informaiton Reports Monitoring Reports
Source Information Use Attainability Study/Limits Proposed Salt Balance
Control Methods Industry/Residential Study Best Practice Requirements Monitoring
Stakeholders Coordination XXXX XXXX XXXX XXXX XXXX XXXX Review XXXX XXXX XXXX XXXX XXXX XXXX
Administrative Record XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX
Technology  Source Control Studies* Disposal studies* Implementation Study*
Communication  DRAFT   Year 1* Year 2* Year 3*
Outreach DRAFT Year 1* Year 2* Year 3*
Basin Plan Policy Needs Analysis Public Scoping Info Requests Prioritize Changes Draft Changes Public Hearings Implement Changes

Limitations Propose Interim Implement interim Revise interim Revise Final
TMDL/Permits Develop changes Prepare Permits Revise existing permits New Permits XXXX

D l h P difi i I l difi i XXXX XXXX XXXX XXXX XXXX XXXXIrrigated Lands Develop changes  Prepare modifications Implement modifications XXXX XXXX XXXX XXXX XXXX XXXX
Conjunctive Use Scope Develop Plan Prepare  Draft Program Implement Program XXXX XXXX XXXX XXXX
Prohibitions/Enforcement Notice Implement XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX XXXX
Permit Limits Antideg Plan permit changes Implement interim restrictions Implement Changes
Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Year 2008 2008 2008 2008 2009 2009 2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 2012 2012 2012
* Dependent on Funding XXXX = Efforts Continue



12.5 Appendix  5 Explanation and Work Descriptions for Plan A and B  
 
Two Alternative Plans, Plan A and B 
 
Plan A  
Plan A utilizes and involves a regulated community/industry group of stakeholders coming 
together to take ownership and direct the efforts of salinity studies and management for the 
Central Valley.  This would result in a more rigorous process and better scientific data could 
lead to more workable standards or if appropriate, longer final implementation schedules. 
 
Plan A Advantages and Opportunities 
The advantages of Plan A are numerous to the Water Board, the stakeholders and general 
public.  The opportunity exists under Plan A to plan and implement efforts that: 

• Develop all the information needed 

• Prepare appropriate analysis 

• Determine the most workable regulatory process for implementation  

• Efficiently implement changes needed to control salt.   

The economies of scale and efficiencies of doing the studies regionally could greatly reduce the 
cost of developing the process.  Additionally, the stakeholders become more educated about 
the rationale and need for the changes and are directly involved in implementing the changes 
when complete. 
 
Program costs are always a major issue for any commercial or public entity.  The upfront costs 
over the first 3‐4 years for Plan A are likely to be higher for those that sponsor the studies and 
other efforts.  The long term compliance costs are likely to be lower with Plan A and could be 
more evenly allocated across all business and residents rather than more directly impacting the 
regulated community. 
 
The Regional Board may need to invest less budget and staff time to develop the Basin Plan and 
with a lower likelihood of significant lawsuit or defense costs from stakeholders. 
 
Plan B 
 
In the event that no stakeholder group is able to become capable of carrying out the efforts 
needed in a reasonable time frame, the Regional Board is preparing to implement a second 
plan that uses the more traditional basin planning process, this is Plan B.  The major 
components of Plan B are shown below, while these are also represented in Plan A, the 
components are expanded and led by the stakeholders.  
 

• Staff uses available data  
• Requires significant assumptions 
• Staff conducts scoping meetings 
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• Staff develops amended plan and staff report 
• These documents subject to public review & comment  
• Public review and document revision 
• Public hearing and adoption 

 
These efforts accomplish identify the answers to the following issues: 

• What is the nature & extent of salt problem? 
• How significant is the problem? 
• What are the trends in surface water & groundwater? 
• What needs to be done to protect future water quality? 
• Drafting of the basin plan amendment and peer review 

 
While there are several similarities, the areas of technology and implementation research are 
missing from the Plan B, as are the high level of stakeholder interaction of Plan A.  These 
implementation efforts from Plan A are left to the regulated community after the plan is 
complete.  Plan B continues to have significant stakeholder outreach but it is led by the RWQCB 
in a “veiled transparency” approach while staff is working.  This traditional program shows the 
process to develop the materials for the Administrative Record and other procedural efforts to 
develop the plan and process it to completion.  The major differences are quantity and timing 
of public and stakeholder leadership and the breadth of the information and evaluation that 
the Regional Board can accomplish within its resources and jurisdictions.  The RWQCB will use 
the best assumptions possible in developing the process.   
 
Plan B, Issues and Considerations 
Under Plan B the initial costs to the stakeholders and regulated community is significantly lower 
unless you are required to provide a Section 13267 Informational Report.  Such data reports 
can have significant funding and staffing requirements.  As the basin plan and control 
regulations are developed and implemented the costs could rise quickly.  If there is review or 
litigation in the regulatory process or challenges there will be cost related to those efforts.  
Additionally, the complete cost of responding to Information Requests and whatever is 
ultimately required for compliance with new objectives or permit requirements will likely be 
higher than the cost of participation.  Additionally, when limits on permits are enforced the cost 
to the economy of the region may be severe in the case of Plan B. 
 
Under both Plan A and Plan B the efforts can be modified as the process continues.  If 
regulatory requirements become too difficult to achieve the regulated community may avail 
themselves of the ability to work with the board and stakeholders to achieve mutually 
beneficial results within the requirements and authorities of the board and within their 
jurisdiction. 
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Scope of Work for Efforts Undertaken in Plan A and Committee Roadmaps 
 
Salt Sources Storage and Export 

• Improve knowledge of salt sources 
o Database and research on salt sources/uses load and draft salt balance  
o Expand existing knowledge to document the salt   
o GIS Mapping of salt sources and interactions within the Basins of the CV 
o Expanded Salt Balance for the three basins of the CV 
o Models of water salinity 

• Initial storage Options Study, follow up study if needed and Feasibility Studies, EIR 
o Locations and methods for storage 

• Salt Export Alternatives study, may be done with storage studies 

• Discharge, export, resource conversion opportunities and economics 
o Feasibility and Environmental Impacts 
o Funding and financing  

Water/Salt Interaction 
• Sources water  change opportunity and constraints study 

o Studies of the beneficial uses of surface or groundwater sources and salt levels 
o  Guideline/example Anti‐degradation analysis  
o Studies of ambient water quality changes in groundwater and surface water 

• Process changes and  
o Reconnaissance and feasibility studies on salt management treatment or reduction 

strategies 
o Description and metrics for best practices for salinity reduction in urban settings or in ag 

settings. 
o Industrial‐Residential Salinity Study and Best Practices recommendations 
o Future Technology/Research Opportunities 

Organization 
• Stakeholder information and expanded communications 

• Develop organization or governance for stakeholder group 

• Assist in accomplishing facilitation and organization 

• Participate in funding early efforts 

• Grant Application for additional efforts 

Technology and Economics 
• Phase 1 Salt Source Control Study, Phase 2 and Feasibility Studies 

o Pilot and demonstration innovative Salt reduction projects  

• Early implementation efforts to store/reuse salt in urban/industrial 

• Best practices survey for new salt related technologies 

• Separation and Concentration  

• Salinity Treatment/Purification to reduce non‐salt contaminants 

Salinity Management Strategy Report    52 | P a g e  
 



• Waste to Product resource recovery options 
o Viable economic products 
o Pilot scale purification and testing 
o Marketing and business planning 

• Salt management in Ag setting 
o Review of alternatives and options, feasibility and economic options 
o Review of existing systems and economics 

• Economics of salinity control or reductions 

• Salt Bank opportunity analysis  

Outreach and Education 
• Comprehensive Outreach/research and public information and communication planning  

• Multi‐year Communication Plan 

• Conduct baseline market research and message testing 

• Specific message and audience outreach and performance testing 

• Expand Video distribution, copies, languages and etc 

• Expand Brochure and newsletter materials development and distribution 

• Engage Educational institutions (CREEK and others) in salinity education K‐12 

• Engage Community College and 4 year College and Institutions in training, research and 
management support for salinity 

• Develop funding plan and outreach partners to expand salt outreach and public education 

Basin Planning and Regulation 
• Begin developing data supporting the basin planning process. 

• Review of Regulatory Authority for salinity control (toolbox) 

• Review of salinity effects on water rights and supply issues 

• Review of Best practical treatment or control technology for Salinity 
 

Efforts Undertaken in Plan B 
Reduced efforts are required of the stakeholders under Plan B.  The Regional Board 
requirements include expanding or reallocating staffing and budget for efforts undertaken as 
part of the Basin Plan. A summary of this process is shown in Appendix 4 of the Salinity 
Management Strategy Report as a Matrix.  Plan B could be implemented in multiple rounds that 
would each build on the developments of the previous efforts.  These could be geographically 
or by constituent or by some other method of priority.  Potentially the timetable for this could 
look like the following: 
 

• 6 months ‐ Review salinity areas likely needing change.  Hold meetings with 
stakeholders.  Identify issues to be addressed and get Board approval.  

• 2 years ‐ conduct staff research and prepare draft report 
• 3 months ‐ peer review and initial public review 
• 3 months ‐ prepare final draft staff report 
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• 2 months ‐ Board hearing 
• 3 months ‐ compile administrative record 
• 1 year ‐ State Board and OAL review.    

 
Additional detail is provided on many of these steps below and elements of these efforts also 
occur in Plan A. 
 
Scoping and Research 
Considerable effort for the Board will be involved in this step.  Significant work was completed 
in May 2006 for the Salinity Overview Document.  Data and issues beyond 2005 would be 
gathered and needs analysis performed in preparation the following areas could be included as 
Information Requests from regulated entities: 

• Salinity sources and variability in surface and groundwater 

• Salt discharge modeling to estimate future loads with population or industry growth 

• Monitoring reports of production and salinity discharge 

• Sampling and monitoring of influent water and salt increment added prior to discharge 

• Use attainability analysis for systems and linked basins 

• Background for salt balance calculations 

• Control technologies and practices and effectiveness 

The Regional Board staff would also provide review and analysis of the data supplied and 
available to the board to determine appropriate limits where data is available.  From this 
analysis the objectives for salinity control needed to protect the beneficial uses would be 
determined.  
 
Draft Amendment and Staff Report 
Based on the beneficial uses and plan objectives the Regional Board would review strategies 
and tools available to the board to determine the appropriate implementation changes for the 
regulation and prohibitions to control salt sufficiently to protect beneficial uses. Additionally, an 
implementation schedule and process for implementation and enforcement would be 
determined.  The Draft Amendments to the Basin Plan along with a Staff Report explaining the 
rational and need for the amendment are drafted.  
 
Peer Review  
The results of the data and analysis and along with other studies will be provided for scientific 
peer review.   
 
Respond to comments and Revise report 
The Board would review comments from the peer review panel, respond to the comments and 
reissue the amendment and staff report. 
 
Public Staff Report and Draft Resolution 
When the changes are completed in above the documents are made available to the public.  
Comments are received at a public hearing. 
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Respond to Agency and Public Comments Revise Documents 
The Board would review comments from agencies and the public as well as provided at a public 
hearing.  They would respond to the comments and revise and publish the amendment, staff 
report and resolution for adoption. 
 
Hearing and Adoption 
The board would schedule and hold a hearing to adopt the Resolution and approve related 
documents.  Further efforts are completed by the State Board and Office of Administrative Law.  
Considerable further detail is available in the Administrative Procedures Manual, this summary 
is to illustrate that most research and efforts are performed in the early research steps of this 
process. 
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12.6 Appendix  6 Standard (Traditional) Basin Planning Process                  
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12.7 Appendix  7 Public Participation in the Basin Planning Process 
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12.8 Appendix  8 Technical Committee Roadmap 
 

Technical Committee Roadmap and Studies ‐ Version 7 
Roadmap for Technical Advisory Committee Work 
The roadmap was intended to outline effort for discussion and future work for the group. These 
areas obviously overlap into the other committee areas.  The Committee as a process will 
review and recommend to the Executive Committee for concurrence or information on each 
existing study area as well as propose areas of future study and research in the following areas: 

1. Salt Sources, Interaction, and Distribution Studies and Modeling 

a. Review current data and information available in each basin, including CSU 
Fresno efforts and propose any further studies to begin the new basin planning 
process.  Phase 2 would collect or gather the data is needed to for the basin 
planning process and later to propose and evaluate potential short term and 
long term solutions 

b. Identify historic locations of salt in the valley and identify existing and potential 
salt sinks, storage and disposal options and the benefits and costs of each as 
management option including capital and operational costs.  Phase 2 would 
evaluate the likelihood these salts sources and sinks change do to events like 
climate change or discretionary actions like water management decisions. 

c. Study and prepare a report showing where use attainability analyses are needed, 
and how these analyses should be performed and funded.  Phase 2 of study 
would provide analysis data collection and analysis on high priority areas. 

d. Study to determine the salinity impact of various changes to Central Valley 
Water Supplies including peripheral canal or alternate conveyance around the 
delta, proposed management changes and reduced pumping in the delta, San 
Joaquin River restoration, and other efforts related to climate change, etc. 

e. Formulate a study to determine what the impacts are to all the basins of salt 
accumulation if a CV salt plan is not developed? Is this just a Tulare Lake Basin & 
Westside SJV problem?  Where are there no salinity impacts?  This study could 
include development of better understanding of water qualities and quantities 
available to support beneficial uses required for agriculture and urban uses. 

f. Propose a model and data collection to determine the feasibility and impacts of 
changing a standard or enforcing different levels for salinity in the basin 
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g. Consider a study to evaluate gaps in understanding of sources, uses and 
discharge of salts in the valley in residences, businesses, environment and etc? 

2. Technology and Treatment 

a. Study and report on current effective source reduction technologies and 
practices that can be implemented and what alternative solutions can be 
implemented in this CV to convey or control salt or reduce accumulation? 

b. Survey report on what treatment options are available for 
reducing/concentrating/separating salt from water at the source and in 
wastewater?  Phase 2 of the study would identify further information and 
propose the most cost effective methods for different parts of the CV and 
different industries and processes. 

c. Propose a basis for salt balance in the Central Valley; demonstrate how it will be 
determined, if it is a useful goal and if the CV benefits from a Watermaster like, 
Saltmaster? 

d. What impact will drainage service on the Westside as proposed in the SLUDFRE 
ROD or concepts for collaboration or some hybrid of the two have on CV salt 
management? 

e. What are the effects of Bio fuels and other new energy processes on or salt 
sources that may be in or coming to the valley? 

f. Study or studies on advanced treatment and control alternatives for common 
brine sources and types in the CV including likely quantity and location. 

3. All future studies and work efforts undertaken in related to CV salt issue should use a 
common database and contain GIS location information so that the data can be efficiently 
reused or verified for other uses.  The design or selection of this database may be informed 
by the Board and the Committee, but may also depend on the parties funding the study. 

The Technical Committee will also review technical aspects of the work of other committees. 
• Continue to identify sources of salt and impacts and economically 
efficient source reduction, Economics 

• Salt sinks, storage and disposal options, economics 
• Costs and benefits of long‐term salt management and who should pay 
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12.9 Appendix  9 Social and Economic Impact Committee Roadmap 
 

Social and Economic Impact Committee Roadmap Version 5 
 
Roadmap for Social and Economic Impact Committee Work 
The Roadmap is intended to outline work and ideas that need to be agendized, discussed, and 
accomplished by the group for future efforts. These areas obviously overlap into the technical 
and steering (policy) committee areas. 

1. Committee process review and recommend efforts and funding needs to the Steering 
Committee for concurrence and support. 

2. Areas of discussion, research, study, planning, development or other efforts 

a. Continue to identify and refine the cost of increasing salinity on both a macro 
and a micro scale. 
 

b. Continue to identify sources of salt (facilitate brainstorming on sources) 

i. Grain/corn for ethanol and other imports 

ii. Agricultural chemicals nutrients 

iii. Water softeners 

iv. Other anthropogenic sources of importance 

v. Characterize natural sources 

vi. Identify economically efficient source reduction 

c. Identify Salt Sinks, Storage and Disposal options (facilitate brainstorming on 
options) 

i. Current salt Sinks and impacts 

ii. Universe of conceivable options, not just the feasible, identify best for 
study 

iii. Future salt storage and disposal options 

iv. Identify economically efficient salt sink, storage or disposal options 
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d. Characterize the reduction in salt to the valley from an isolated delta facility 
(What does isolated Delta Facility mean?  Does this refer to a peripheral canal‐
like concept?) 

i. Reduction in salt  

ii. Cost of facility/efficiency compared to removal/treatment 

e. Long term cost of Salt Management 

i. How do we identify and quantify the long term cost of management? 

ii. How do we identify and quantify the long term benefit of doing it? 

f. Long Term, who should pay and how; from the Economic and Social perspective 

i. Facilitated brainstorming on who pays, how they pay, what is fair and 
why 

ii. How should the funds be managed, centralized or decentralized? 

iii. How should the effort be coordinated and organized? 

iv. Identify roles and actions 

g. How do we get water providers involved? 

i. Who, why, and when 

ii. Carrot or Stick or Both 

h. Recommendations from other committees related to Economics and Social 
impacts 
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12.10 Appendix  10 Public Education and Outreach Roadmap 
 

Public Education and Outreach Committee Roadmap and Studies ‐ 
Version 7 
Roadmap for Public Education and Outreach Committee Work 
The roadmap was intended to outline effort for discussion and future work for the group. These 
areas obviously overlap into the other committee areas.  The Committee as a process will 
review and recommend to the Executive Committee for concurrence or information on each 
existing study area as well as propose areas of future study and research in the following areas: 

1. Communication Planning and Study 

a. Prepare a communication plan that develops simple messages in summary and 
in detail for review and implementation below based on the appropriate 
audiences  

i. Research, understand and document the audiences and communication 
targets that need to be reached with the represented behavior changes, 
other than active participation, that are desired.  The groups include: 

1. Dischargers 
2. Water suppliers 
3. Municipalities and counties 
4. Agriculture 
5. Industry 
6. Local/regional leaders 
7. Legislative leaders 
8. Manufacturers/distributors of significant salt containing products 

or sources 
9. Others  
10. The general public 

ii. Insure the plan identifies and addresses underrepresented groups related 
to salinity including: 

1. Environmental groups 
2. Water suppliers 
3. Water Quality groups 
4. Tribal groups 
5. Community groups 
6. Habitat and land conservation groups 
7. Disadvantaged Communities  
8. Environmental Justice representatives 
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9. Native Speakers of other languages 
10. Others 

iii. Develop messages and critical information to communicate and 
determine how to test the message and materials with stakeholders and 
groups for completeness and understandability. 

b. Complete the communication and outreach plan with committee review, 
support and funding.  

2. Outreach and Education Implementation Efforts  

a. Form an outreach group or speakers bureau 

i. Competent messengers list (speakers) with specialty areas 
ii. Consistent message communication from communication plan 
iii. Training for speakers, look for ambassadors and external groups to help 
iv. Materials, brochure, PowerPoint and other materials for speakers 

b. Develop a public policy level brochure and other needed materials based on 
existing information and sources(ongoing) 

c. Develop a general use and public brochure or information pages in various 
languages or tailored for different groups as budget allows. 

d. Develop newsletter and mini article that can be added to bill stuffers or other 
media  

e. Develop materials for Educators and curriculum opportunities, targets and 
lessons as time and budget allow. 

f. Plan and conduct a half day workshop or facilitated meeting (ongoing) 

i. Public focus to draw others into the efforts 
ii. Content to focus on known understandings and study results 
iii. Complete in first half of 2008 

g. Consider a full day conference for fall 2008 or later 

i. When should it be held  
ii. What content focus, academic, public or combination 
iii. Identify potential co‐sponsors 
iv. Where should it be held 
v. What is the funding source  
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h. Prepare support materials for local areas with near term salinity impacts or 
regulation 

i. For new regulatory  or legislative initiatives 
ii. Supporting system for local actions taken to control salt 
iii. Assistance on outreach to other communities and groups including 

languages and communities. 
iv.  Other issues identified or requests  

i. Prepare story ideas for earned press to gain public awareness 

j. Develop scenarios for each target audience or community including messages 
and stories 

k. Consider identification and support for low salt products 

The Public Education and Outreach Committee will also review communication and public 
outreach aspects of the work of other committees and consider recommendations from other 
committees related to education and outreach needs. 
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12.11  Appendix  11 Executive Committee Roadmap 
 

Executive Committee Meeting Roadmap October 2007 to June 2008 
 
General Recommendations 

1. Continue to meet at least quarterly and  as needed for coordination 

2. Focus of the meetings toward executive oversight and strategy/policy discussions  

3. Oversight of the other committees, i.e. have them report their accomplishments, 
progress, needs, and plans, i.e. roadmap changes. If not a committee approval 
orientation at least a review and evaluate. 

4.  Shift time and emphasis from existing and ongoing studies and efforts toward action 
and what needs to be done next to eventually solve these problems. 

5. Increase committee efforts toward the external stakeholder process. Communicate and 
coordinate with the stakeholder efforts, support their efforts. 

6. Committee focuses on longer range goals in the process. The roadmap below shows a 
process that looks from fall 2007 to summer 2008. Schedule meetings further in 
advance and provide materials to receive feedback further in advance for review. 

7. Pursue opportunities for salinity workshops in April or May  

Next Meetings Goals and Priorities  
The longer range view of the Executive Committee differs from the other roadmaps in that the 
plans. It should look further forward to get the major efforts accomplished. 
Major goals should include new promoting stakeholder group efforts, wastewater efforts may 
be first and help generate an umbrella or over arching group for the several organization that 
will address salinity in various areas of the Central Valley. 
Meeting on a bimonthly to quarterly basis appears to be appropriate and dates should be 
scheduled at least one meeting in advance. 
The basic  meeting process should shift from the review of existing studies toward next steps 
and follow the Roadmap of future work, eventually shifting toward the new (outside 
organization) leading much of the new research, study and efforts. 
 
Next meeting (November) 

1. Review the Committee structure and reporting to the Executive Committee 

2. Present and explain the long‐range plan (roadmap) of the Executive Committee through 
June 2008 
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3. Review in summary the status of current directed efforts and studies 

4. Review in summary efforts of each committee 

5. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact Committee, Public Education and Outreach committees. 

6. Present decisions and information needed to support those decisions 

7. Discuss and prioritize the efforts for the group (document and communicate after the 
meeting) 

8. Review Roadmap issues toward next steps and meetings 

9. Work with committee members between meetings to get review materials and 
documents that can be distributed by email web etc. 

 
Following Meeting January/February? 

1. Introduce Stakeholder Group Member and the scope of efforts of other groups (delay if 
not formed) 

2. Review in summary efforts of each  

3. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact, Public Education and Outreach committees. 

4. Review roadmap/work plan toward next steps and process 

5. Review the decisions and information to be used to support those decisions 

6. Review the status of regional stakeholder efforts and the scope of these efforts 

7. Discuss and prioritize the efforts for the group (document and communicate after the 
meeting) 

 
Following Meeting March 

1. Presentation of the Stakeholder Group efforts, and relationships (delay if not ready)  

2. Demonstrate the coordination and integration with the stakeholder group 

3. Review in summary efforts of each committee 

4. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact, Public Education and Outreach committees. 
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5. Discuss the coordination and integration with the other State and Federal agencies 

6. Finalize recommended near term future work from the Executive and other committees 

7. Discuss and review plan for facilitated meetings or Salinity Summit in April 

8. Identify project and efforts priorities and funding/resource targets 

9. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact, Public Education and Outreach committees. 

 
Following Meeting May 

1. Presentation of the Stakeholder Group efforts, and relationships (delay if not ready)  

2. Demonstrate the coordination and integration with the stakeholder group 

3. Review in summary efforts of each committee 

4. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact, Public Education and Outreach committees. 

5. Review the results of the Salinity Summit meetings in April 

6. Finalize recommended near term future work from the Executive and other committees 

7. Identify project and efforts priorities and funding/resource targets 

8. Collect and consolidate recommendations and directives to the Technical, Social and 
Economic Impact, Public Education and Outreach committees. 
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12.12 Appendix  12 USGS Proposal for Technical Studies 
 
Large electronic document contained in printed reports is provided in PDF format at 
www.intpln.com/docs/USGSTools.pdf  
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12.13  Appendix  13 Business Plan Format Stakeholder Programs 
 

Cooperative Salinity Monitoring and Analysis Program (CSMAP) 

Program Proposal (roughly follows a Business Plan Format) 

This document is provided as a draft review and comment.  The purpose of this plan is a 
model of that which could be used to begin the formation of a group to cooperative monitor, 
study and provide information toward the requirements of the Regional Board basin planning 
process.  This effort would be coordinated with other requirements including efforts required 
for production of reports, monitoring, or other requirements of the Regional Board. 

Summary 
The executive summary is the introduction to your business plan and the most vital section. 
Although it comes first, you generally write it last because it summarizes the entire plan. 
Effective summaries generally cover:  

• The company's origins.  
• The product or service and its uniqueness or competitive advantage.  
• The company's goals.  
• The market potential for the product or service.  
• A three‐ to five‐year summary of key financial forecasts, especially sales and profit/loss. 

For new businesses, do some market research and make realistic assumptions about 
how your business can compete.  

• The management team and its track record.  
• The financing required to grow the business.  
• The exit strategy.  

The CSMAP and Goals 
In summary the CSMAP is a stakeholder led and funded effort to cooperatively provide 
salinity data to the Central Valley Regional Water Quality Control Board (CVRWQCB) or 
Board, comply with CVRWQCB requirements and create efficiencies and economies of scale 
for the dischargers and other regulated entities.  

The model for this effort is the Nitrogen TDS Taskforce in Southern California.  The model has 
proved efficient and robust enough to provide low risk and adequate certainty of completion 
and achieving its primary goals.  The effort would provide both regulatory compliance with 
report preparation and study requirements and cooperative study architecture and 
management for areas required or beneficial to jointly study. 

Initial goals would be to form an initial team and more fully scope the efforts to be included, 
finalizing a budget and soliciting funds for the effort.  Year 1 efforts would begin upon 
completion of these efforts and would perform the first year of the scope of work. Each year 
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following would scope and adjust the studies accomplished in accordance with program 
participants and CVRWQCB requirements.  The primary objective year to year would be to 
deliver economy to the regulated community and build the date needed to assist the Board 
with appropriate basin planning and salinity management. 

CS MAP Governance and Management 
A Committee or Task Force should be formed by a limited agreement of the parties that will 
participate to govern and oversee management of the programs. All Funding parties shall be 
represented on the task force or committee and will vote and fund the program in accordance 
with the terms of the agreement. Agreement and funding will be subject to the approval of the 
governing bodies of the participants.  The Board should be represented on the committee or 
task force as an advisory or ex‐officio member. 

A goal will be to utilize existing management and consultants already familiar with the needs 
and efforts of the organization.  The program should be organized with a strategic partner 
under the CVWQA or similar existing group as an umbrella.  The Task Force or Committee 
would be independent of the umbrella group and would be created in a manner that does not 
create a burden for the partner organization.  

CVWQA has experience in working with wastewater agencies and with the Board and has 
capability to undertake limited role in this effort.  The existing coordinating consultant for the 
regional board may be retained as long as needed to facilitate the efforts of the Task Force.  

Scope of Efforts and Products 
The initial efforts would be the combined monitoring and reporting required in various permits 
from the Board and the studies deeded to comply with the Regional Salinity Program 
requirement of certain recent permits. 

Each permitted facility that is required to produce any report on sources, monitoring, control, 
or management practices for salinity will be likely to be willing to participate.  The marketing 
would identify the extent of the coverage for the cooperative monitoring to be added to the 
overall efforts. 

Additionally, after the first effort is defined, additional efforts and work can be identified and 
budgeted for future fiscal years.  This should ideally be budgeted during the period that 
agencies are preparing their budgets for the following year.  Additional efforts would be 
identified in cooperation with the Task Force or Committee and the Board.  They could include 
additional studies or planning for the region on impacts or opportunities for salinity control 
best practices, cooperative salinity reduction efforts or regional outreach. 

Program Members and Market 
This effort has the opportunity to begin relatively small with select Municipal Wastewater 
agencies (5‐10 participants) and open to the larger regulated community.  Beyond municipal 
wastewater agencies other regulated community members would have a similar interest and 

Salinity Management Strategy Report    71 | P a g e  
 



include large regulated dischargers in all industries that could involve salt.  (Additional 
information on potential members is from the taskforce/committee).  

Threats and Competition 
Few threats or significant competition exist for this program.  However some significant 
accomplishments must be completed to ensure success. 

1. Program must attain critical mass to begin, need 3‐5 agencies or groups to fund the 
effort and participate in the task force 

2. A coordinating group must accept the role or one be created or found to keep focus 
3. The Board must approve the proposal and agree to cooperate in the effort. 
4. The costs of the program must be reasonable and result in savings to the participants. 
5. The program should assist the participants and Board in planning and control of salt. 

No other cooperative programs are directly competing with this program.  The major 
competition is inaction and individual efforts.  There are similar programs in Drinking Water or 
Irrigated Lands, these have overlapping members with this effort but also significantly different 
constituencies as well. 

Outreach  
Connection to all potential participants is important.  Utilizing the CASA and CVWQA as targets 
will be the initial efforts.  Should this be less effective than needed contact information will be 
requested from the regional board.  Outreach and marketing materials will be prepared in the 
initial phase of the program and distributed to likely participants.  

With the limited start of the program, limited marketing is needed.  The effort will not continue 
to the second phase unless adequate participation is developed.  Future outreach and 
marketing will be provided as part of first year activities with a goal of doubling the number of 
participating entities in the second year.  No significant limits exist for participation.  Distance 
and the ability to meet or discuss consensus can be done in multiple locations or by telephone 
conference call or via internet/email.  

Scope and Efforts 
The scope of work and efforts undertaken by the program would be based on the direction of 
the Taskforce or Committee and the Board.  The joint nature of the work allows cooperation 
among the members and with the Board staff.  

Early efforts would be preparing a draft and final scope for efforts to be accomplished, 
preparing needed agreements or MOU to conduct the efforts, coordinating with the Board, and 
outreach to bring as many entities as with to participate. 

Scope of work for the first year would include Cooperative Salinity Monitoring and Significant 
Source Report, Salinity Control Best Practice Study, Outreach planning and early 
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implementation, and program administration/coordination.  Appendix A includes a more 
detailed scope of work and potential other activities to be undertaken in the coming years. 

Financial and Budget Estimate 
The revenue and expenses for this type of effort can be matched to scope.  A small amount of 
the cost related to group management will be in addition to the normal cost of the efforts and 
will be significantly less than the savings of the effort. 

The minimum revenue needed for the first year would be $150,000.  This would begin all 
actions and cover 6‐9 months of work.  The full year budget is estimated at $300,000 to 
$600,000 depending on the number of entities participating and the area covered by the 
agencies.  This could be as low as $30,000 per entity with 5 entities or less with more 
participants.  Entities required to participate by the Board may have a minimum participation 
level to set by the Board. The budget can be adjusted based on the scope of efforts and the 
number of participants. The larger the program and number of participants the lower the cost 
to each participant and the greater the savings to each entity. 

Appendix B includes more detailed costs and revenue based on the scope in Appendix A and 
any other potential other activities to be undertaken by the taskforce or committee.  

This plan also shows future year projections that are realistic and attainable based on a 
successful program and participant and board satisfaction. 

Appendix A and B are not included in this report due to duplication with the report text and the 
state of completeness with committee review.  The Budget and Revenue section may be 
included in the final report if completed. 
 

Other Programs 
Other efforts have been contemplated including the formation of a simple 501‐C6 for the 
administration of contributed funds and contracting work scoped by the Executive Committee 
and approved by the board members.  This effort is likely to be a salinity coalition. 
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Appendix  14 High Level Communication Plan 
 

Communication Plan High Level/Broad Issues for 
Central Valley Salinity 
 
1. Who do we want to communicate to?  The Audiences 
The audiences are varied and each has considerable nuances that would be the subject of 
additional research and efforts where possible.  However, the most basic set of Audience 
Members include: 
A) CVRWQCB to an among Board Members 
B) CVRWQCB Management and Staff 
C) State Board Members and Staff 
D) Stakeholders, participants and potential participants 

1) Dischargers/industry/districts/cities 
2) Suppliers/irrigators/users (this needs to be an area of focus) 
3) Environmental/EJ/DAC/Farm labor 
4) Broader business/economic development 
5) Land use planners and developers 
6) Associations of above i.e. ACWA, CASA, BIA, etc 

E) Legislators/local political and community leaders 
1) Policy oriented 
2) Funding oriented 
3) Constituent oriented 
4) Federal Officials 

F) The Public 
1) Regulated 
2) As payers of the bill 
3) As the owners of the Future of their communities 

2. What is to be communicated? The Messages 
The goal of this part of the overall communications plan seeks to communicate the Salinity 
Policy Group’s purpose; goals, efforts, status, and needs for maintain a heading toward salinity 
solutions.  There are many subparts to that basic message. 

A) Importance/Purpose  

1) Salinity is an important statewide water quality and supply issue. 

2) The economy and growth in the Central Valley will become limited by salt in the future; millions 
of tons of salt accumulate in the Central Valley each year. 
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3) If the regulatory community does not act to reduce the loads they are at risk of lawsuit from 
environmental and other groups to force regulation and then regulatory compliance. 

B) Efforts 

1) A Salinity Policy Group has formed and meets to help determine how to solve the problem. 

C) Needs 

1) Water supply agencies need to be involved in the Stakeholder group that is forming to take the 
lead in the studies and efforts towards solutions.  The plan and solutions will take over 20 years 
to implement. 

2) Stakeholder and regulated community can lead the development of these efforts and inform the 
Regional and State Boards.  An informed Board is more likely to use their regulatory authority to 
reduce future salt loads in a manner that is most cost effective.  The alternative of independent 
development by the board could be more costly and difficult to comply with. 

3) The group needs State Funding to continue the current efforts and studies until the 
Stakeholders can direct and support them. 

4) Funding from the Interregional Unallocated $100 M should be available for this effort.  If it is 
earmarked from Proposition 84, those earmarks should include $5M for these efforts over the 
next 3 years. 

 

3. What level, frequency and detail should be communicated? 
Intensity 
Levels of detail and frequency vary with the audience and range from high frequency to on 
demand, i.e. website access.  The level of detail can be at the public, summary, detail or 
technical levels.  Casual definitions are shown below. 
 
A) High frequency – monthly or more often 
B) Frequent – monthly to quarterly 
C) Moderate – quarterly  
D) Event – based on event or action 
E) On‐Demand – Information is available, mostly web based 
F) Public – written at a low level of detail for news outlets, the general public, non‐technical 

audiences. May be multilingual. 
G) Summary ‐ high level for policy makers, elected/appointed officials, community leaders and 

legislators. 
H) Detailed – Executive summary with full details on fundamental issues or decisions. 
I) Technical – Primary technical for scientific or technical audiences appropriate for full 

reports and backup information or peer review documents. 
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4. Who communicates the messages? The Messengers 
Messages are best communicated by the appropriate messenger for the message and audience. 
Each situation will be different but the following can be effective messengers if prepared and 
provided the proper materials and messages for the audience. 
 
A) State Board Members 
B) Regional Board Members 
C) Regional Board Executive Director 
D) Regional Board Staff 
E) Technical/Process Consultants 
F) Regulated Community Leaders and staff 
G) Local/Regional Community or Business Leaders 
H) Stakeholders and Community group members 
I) The Public 
 

5 When is it most effective? Timing 
Different messages will have various timing issues.  Like news, it is best with it is novel, or has a 
hook to current events.  Communicating the basis messages and information all the time and 
then looking for new information from the research or reports to highlight the messages and or 
current events or crises that can relate or underscore the messages.   
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Salinity Communication Matrix           

           
         Messages    

Audiences  Frequency  Detail Range  Importance 1  Efforts 2  Needs 3 

CVRWQCB Board Members  High   Summary/Detailed     
CVRWQCB Management  High   Summary/Detailed     
CVRWQCB Staff  High   Detail/Technical     
State Board Members  High   Summary     
State Board Staff  High   Summary/Detailed     
Other State Agency and Groups  High   Summary/Detailed     
Stakeholders, participants   Frequent  Summary     

o   Dischargers/industry/districts/cities  High  
Summary to 
Technical      

o   Suppliers/irrigators/users (area of 
focus)  High  

Summary to 
Technical      

o   Environmental/EJ/DAC/Farm labor  Frequent 
Summary to 
Technical      

o   Broader business/economic 
development  Moderate  Summary/Detailed     
o   Land use planners and developers  Moderate  Summary/Detailed     

o   Associations CASA/CSDA  High  
Summary to 
Technical      

o ACWA and water policy  High  
Summary to 
Technical      

o BIA and Business  Frequent 
Summary to 
Technical      

Future or Likely participants  High   Public to Detail     
Legislators/local political & community 
leaders  Moderate  Public      
o   Policy oriented  Moderate  Public/Summary      
o   Funding oriented  Event  Public/Summary      
o   Constituent oriented  Moderate  Public      
o   Federal Officials  Moderate  Public to Detail     

The Public  Event/Demand  Public      
o   Regulated  Moderate  Summary     
o   As payers of the bill  Event/Demand  Public      
o   As owners the Community Future  Event/Demand  Public      

         
Additional Detail in Communication Plan Document  High  Public   Very High    
  Frequent  Summary  High    
  Moderate  Detailed  Med    
  Event  Technical  Low    
  On‐Demand  Varies     
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12.14 Appendix  15 Young Professional Groups in the Central Valley Region 
 
An interest was taken by the Public Education and Outreach Committee in the use of young 
professional organizations for salinity outreach as has been done on other topics in other areas.  
Several different types of YPOs exist and the listing below is for all groups reported in the Central 
Valley Region more information may be available on their websites or at 
http://www.ypcommons.org.  The committee may wish to contact them or members may wish to 
outreach to them individually as well. 
Title listing includes: Name, Location, Activities 
Creative Fresno Fresno, California Engaging creative professionals to create a better community 
Location: Fresno, California  
Website: www.creativefresno.com 
Primary Activity: Engaging creative professionals to create a better community 
Secondary Activity: Social/Networking 
Contact Name: Suzanne Bertz‐Rosa 
Contact Email: fun@creativefresno.com 
 
Fresno's Leading Young Professionals (FLYP) Fresno & Clovis, California Professional 
Development 
Location: Fresno & Clovis, California  
Website: www.flypinfo.com 
Primary Activity: Professional Development 
Contact Name: Nevin Hindiyeh 
Contact Email: flypinfo@hotmail.com 
Contact Phone Number: (559) 960‐5517 
 
Central Valley Professional Exchange Modesto, California Community Service 
Year Founded: 2000 
Location: Modesto, California  
Website: www.cvpe.org 
Primary Activity: Community Service 
Secondary Activity: Social/Networking 
Number of Members: 100 
 
Sacramento Young Professionals, Inc. Sacramento, California Social/Networking  
SYP hosts weekly events for the Sacramento professional. Our events help individuals network 
with other driven professionals in the community through fun social, educational, and recreational 
events. Members are single, divorced, and married looking for a new way to experience 
Sacramento and increase both their social and business network.  
Year Founded: 2005 
Location: Sacramento, California  
Website: www.SYPsactown.com 
Primary Activity: Social/Networking 
Number of Members: 1436 
Number of Paid Staff: 2 

http://www.ypcommons.org/
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/109
http://www.creativefresno.com/
mailto:fun@creativefresno.com
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/127
http://www.flypinfo.com/
mailto:flypinfo@hotmail.com
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/181
http://www.cvpe.org/
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/206
http://www.sypsactown.com/
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Contact Name: Johnny Law 
Contact Email: syp@sypsactown.com 
Contact Phone Number: (916) 588‐0112 
 
Modesto Jaycees Modesto, California Community Service 
Modesto Jaycees is a local community service club for young adults between 18 and 40, serving 
our community since 1924. Our motto is "Leadership Training through Community Service" The 
Jaycees do many great things in Modesto, including the organization of the annual Fourth of July 
Parade, Picnic in the Park and Fireworks Show, and the Annual Underprivileged Children's 
Christmas Shopping Tour. A General Membership Meeting is held 6:30pm every 2nd Wednesday 
of the month at the Elk's Lodge (Season's) 945 McHenry Ave and all visitors are welcome. For more 
information in regards to joining the Modesto Jaycees please call 209‐573‐7979 or visit us at 
www.jayceesmodesto.org  
 
Year Founded: 1924 
Location: Modesto, California  
Website: www.jayceesmodesto.org 
Primary Activity: Community Service 
Secondary Activity: Professional Development 
Number of Members: 20 
 
Roseville Connects Roseville, California Community Involvement 
Roseville Connects helps young professionals emerge as community and business leaders by 
fostering relationships and providing professional development opportunities. We empower 
young professionals to become involved in community issues and expand their professional 
horizons. We seek to inspire community leadership in economic development and policy to 
positively impact the lives of young professionals. And… we have fun doing it!  
 
Year Founded: 2007 
Location: Roseville, California United States 
Website: www.rosevilleconnects.com 
Primary Activity: Community Involvement 
Secondary Activity: Social/Networking 
Number of Members: 50 
 

mailto:syp@sypsactown.com
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/217
http://www.jayceesmodesto.org/
http://www.ypcommons.org/index.cfm/fuseaction/directory.details/listingID/314
http://www.rosevilleconnects.com/
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